
 
 

 
 

MEETING: Ordinary Meeting of Council 
DATE: 25th June 2019 

 
DEPARTMENT: TECHNICAL SERVICES  
OFFICERS: Works Manager 
 

REPORT ITEM 10.3.1 

REPORT TITLE Works Program Activity Report  

File Reference 7.8.1.1 

Pillar & Objective Community Assets and Infrastructure  
Implement Council’s Infrastructure and Asset Management Plan and keep 
the community informed. 

 

RECOMMENDATION 

For information 

 

EXECUTIVE SUMMARY 

Works Program Reports for the 2018/19 financial year – YTD May 2019 
 
Attached: 
1. Works Program Report – YTD May 2019 
2. Resheeting Program Report – YTD May 2019 

 

 

 

 



 
 

 
 

 

Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

CAPITAL PROJECTS

Buildings & Structures 333,272$             444,407$             111,136$             

32450 Cwms - U/Grade - Burra -$                    -$                    -$                    Deferred to 2019/20

32451 Cwms - U/Grade - Eudunda -$                    -$                    -$                    Deferred to 2019/20

31255 Bower Upgrade -$                    -$                    -$                    Deferred to 2019/20

31257 Eudunda Oval Upgrade -$                    -$                    -$                    Deferred to 2019/20

CAP18016 Wip 2017/18: Skate Park Eudunda 12,311$              15,000$              2,689$                Oct-18 Nov-18 82% Complete

CAP18022 Wip 2017/18: Emulsion Tank 10000Ltr 58,818$              58,818$              -$                    Jul-18 Jul-18 100% Complete

CAP18023 Wip 2017/18: Water Tanks - Bower Boundary Rd -$                    -$                    -$                    Drought Communities Funded

CAP18024 Wip 2017/18: Water Tanks - Ulooloo -$                    -$                    -$                    Not Required

CAP18027 Wip 2017/18: Town Entrance Signs -$                    -$                    -$                    Deferred to 2019/20

CAP19015 Wip 2018-19: Town Entrance Signs 2,946$                2,946$                -$                    Deferred to 2019/20

CAP18033 Wip 2017/18: Water Tank Installation - Terowie Cemetery 873$                   -$                    873-$                   Aug-18 TBA 0% C/fwd from 2017/18 - Ward Funds

CAP18110 Wip 2017/18: South Tce Eudunda Public Toilets U/G 7,440$                10,000$              2,560$                Jul-18 Feb-19 100% Complete

CAP19002 Wip 2018-19: Burra Cemetery Expansion 77,225$              100,000$             22,775$              Jul-18 Jun-19 77% Commenced Nov 2018

CAP19003 Wip 2018-19: Shade Sail Eudunda Gardens Playground 4,130$                4,130$                -$                    Jul-18 Jul-18 100% Complete

CAP19016 Wip 2018-19: Town Street Tree Replacement Program 17,224$              25,000$              7,776$                Oct-18 Apr-19 69% Ongoing

CAP19017 Wip 2018-19: Tree Condition Assessments 10,242$              10,000$              242-$                   Jul-18 102% Ongoing

CAP19018 Wip 2018-19: Street Tables And Benches Replacement 9,484$                25,000$              -$                    Apr/June 38%

CAP19019 Wip 2018-19: School Park Access/Bike Track Relocation Burra -$                    -$                    -$                    Deferred to 2019/20

CAP19021 Wip 2018-19: Pave Area Around Memorial Burra 60,085$              60,000$              85-$                     Oct-18 Nov-18 100% Complete

CAP19022 Wip 2018-19: Retaining Wall Replacement - Netball Courts Burra -$                    -$                    -$                    Deferred to 2019/20

CAP19024 Wip 2018-19: Irrigation Upgrade - Eudunda Gardens 3,072$                30,000$              26,929$              Dec-18 Dec-18 10% Developing Recycled water plan

CAP19027 Wip 2018-19: Landscaping - Quadrangle - Paxton Square Cottages 675$                   13,450$              12,775$              Mar-19 Jun-19 5%

CAP19029 Wip 2018-19: Expansion Of Lawned Area - Rotunda Gates - Burra 36,624$              35,000$              1,624-$                Oct-18 May-19 105% O/S Gates

CAP19030 Wip 2018-19: Fencing & Safety - Mine Site Burra 5,457$                10,000$              4,543$                Nov-18 Dec-18 100% Complete

CAP19031 Wip 2018-19: Niche Wall (5 Of) Eudunda Cemetery 6,602$                25,000$              18,398$              Nov-18 Jun-19 26%

CAP19032 Wip 2018-19: Facilities Upgrade - Eudunda Pool 12,500$              12,500$              -$                    Jan-19 Jan-19 100% ECBaT successful with grant application

CAP19033 Wip 2018-19: Public Toilets Upgrade - Eudunda Gardens -$                    -$                    -$                    Deferred to 2019/20

CAP19034 Wip 2018-19: Solar Photovoltaic System - Robertstown Depot 7,564$                7,564$                -$                    Sep-18 Sep-18 100% Complete

CAP19035 Wip 2018-19: Waste Transfer Station Contruction - Terowie -$                    -$                    -$                    Apr-19 Jun-19
Survey complete - design phase - c/fwd 

to 2019/20
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Constr - Footpaths  $             36,060 131,071$             95,011$              

CAP18105 Wip 2017/18: Bruce St Eudunda Footpath 21,071$              21,071$              -$                    Jul-18 Jul-18 100% Complete

CAP18106 Wip 2017/18: Mt Pleasant St Burra Footpath Market Sq-Drew Lane 13,418$              50,000$              36,582$              Jul-18 Jul-18 100% Complete

CAP19025 Wip 2018-19: Footpath & Kerb - Garden Lane Eudunda Gardens 1,571$                60,000$              58,429$              Apr-19 Jun-19 3%

Constr - Kerbing & Water Table  $            108,790 108,790$             -$                    

CAP19020 Wip 2018-19: Kerbing & Shoulders - Truro/Fore St Burra 14,486$              14,486$              -$                    Sep-18 Nov-18 100% Complete

CAP18101 Wip 2017/18: Mt Pleasant St Burra Kerbing & W/T 44,270$              44,270$              -$                    Jul-18 Aug-18 100% Complete

CAP18102 Wip 2017/18: Church St Burra Kerbing & W/T 49,142$              49,142$              -$                    Jul-18 Aug-18 100% Complete

CAP18104 Wip 2017/18: Bruce St Eudunda Parking 892$                   892$                   -$                    Jan-19 Jan-19 100%
Awaiting final design/approval DPTIE - 

c/fwd to 2019/20

Constr - Storm Water Drains/Floodways 20,000$              200,000$             180,000$             

50066 Constr - S/W Drains Church St Burra 20,000$              20,000$              -$                    Jul-18 Jul-18 100% C/fwd from 2017/18 - Complete

CAP18028 Wip 2017/18: Easement Drain A Eudunda -$                    -$                    -$                    Deferred to 2019/20

CAP19023 Wip 2018-19: Stormwater Constr : Paxton Tce/Welsh Plc Burra -$                    -$                    -$                    Deferred to 2019/20

CAP19026 Wip 2018-19: Stone Culvert Strengthen - Koonoona Rd 60$                     180,000$             179,940$             May-19 Jun-19 0% June 2019

Trans Constr - Bridge Upgrade 193,898$             180,000$             13,898-$              

CAP18107 Wip 2017/18: Ludgvan St Burra Footbridge Replacement 54,970$              40,000$              14,970-$              Jan-19 Apr-19 137% Complete - April 2019

CAP18108 Wip 2017/18: Bowling Club Burra Footbridge Replacement 61,225$              70,000$              8,775$                Jan-19 Apr-19 87% Complete - April 2019

CAP18109 Wip 2017/18: Commercial St Burra Footbridge Replacement 77,703$              70,000$              7,703-$                Jan-19 Apr-19 111% Complete - April 2019

Trans Constr - Sealed Roads  $            106,491 558,670$             452,179$             

47618 Re Seal-R/T Rural-Black Springs Rd From Hallelujah Hills Rd To Cemetery Rd 34,915$              39,922$              5,007$                

47619 Re Seal-R/T Rural-Black Springs Rd From Cemetery Rd To Schmidt Rd -$                    20,143$              20,143$              

47620 Re Seal-R/T Rural-Black Springs Rd From Pipeline 2 Rd To Quarry Rd -$                    37,170$              37,170$              

47621 Re Seal-R/T Rural-Black Springs Rd From Quarry Rd To Fettke Rd -$                    52,209$              52,209$              

47622 Re Seal-R/T Rural-Black Springs Rd From Fettke Rd To Town Limit At Cemetery -$                    71,187$              71,187$              

47623 Re Seal-R/Town-Church St From Town Limit At Cemetery To New St -$                    17,770$              17,770$              

47624 Re Seal-R/Town-Church St From New St To Commercial St -$                    4,940$                4,940$                

47625 Re Seal-Eu Rural-Julia Rd From Schulz Rd West To Reichelt Rd 18,841$              69,313$              50,472$              

47626 Re Seal-Eu Rural-Julia Rd From Reichelt Rd To 1200M S Of Reichelt Rd 4,386$                66,973$              62,587$              

47627 Re Seal-Eu Rural-Julia Rd From 1200M S Of Reichelt Rd To 4210M S Of Scenic Drive 39,521$              131,609$             92,088$              

47628 Re Seal-Eu Rural-Julia Rd From 4210M S Of Scenic Drive To 150M S Of Hampden Rd 5,683$                19,318$              13,635$              

47629 Re Seal-Bu Town-Mevagessey St From Hall Tce To Lelante St 3,144$                2,877$                267-$                   

47630 Re Seal-Bu Town-Hall Tce From Young St To Mevagessey St -$                    3,275$                3,275$                

47631 Re Seal-Bu Town-Quarry St From Welsh Place At Rrd 0 To East St At Rrd 71 -$                    2,487$                2,487$                

47632 Re Seal-Bu Town-Quarry St From East St At Rrd 71 To Paradise St At Rrd 342 -$                    8,795$                8,795$                

47633 Re Seal-Bu Town-Morehead St From Anne St At Rrd 434 To Best Place At Rrd 478 -$                    1,285$                1,285$                

47634 Re Seal-Bu Town-Morehead St From Best Place At Rrd 478 To Helen Tce At Rrd 562 -$                    2,720$                2,720$                

47635 Re Seal-Bu Town-Helen Tce From Morehead St At Rrd 48 To Best Place -$                    5,545$                5,545$                

47636 Re Seal-Bu Town-Unknown Rd 5029 From Smelts Rd At Rrd 0 To Rrd 40 -$                    1,132$                1,132$                
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 ROADS TO RECOVERY 

520500 Trans Constr - North Booborowie Rd (RTR) 123,427$             271,385$             147,958$             Jul-18 Jun-19 45%

520508 Trans Constr - Bridge Replacement Booborowie Rd (RTR) 49,082$              49,082$              -$                    Sep-18 Dec-19 100% Balance of $450k deferred to 2019/20

Work in Progress

2018/19 Budget

CAP19012 Wip 2018-19: Replacement Mv For Mv013 - Utility 31,804$              28,870$              Apr-19 Apr-19 100% Complete

CAP19013 Wip 2018-19: Lv: Replacement Utility 37,018$              37,018$              Mar-19 Apr-19 100% Complete

Less Trade 11,818$              11,818$              

Changeover 25,200$              25,200$              -$                    

CAP19014 Wip 2018-19: Replacement - Crusher 790,128$             770,400$             Nov-18 Apr-19 100% Complete

Less Trade 200,000$             200,000$             

Changeover 590,128$             570,400$             19,728-$              

CAP19036 Wip 2018-19: Minor Plant 12,247$              15,000$              2,753$                Jul-18 Jun-19 82% Progressive

CAP19043 Wip 2018-19: Replace Pump At Burra Creek Garden 6,754$                6,754$                -$                    Sep-18 Oct-18 600% Complete

CAP19045 Wip 2018-19: Low Loader - Extendable 4 Row Of 8 336,364$             370,109$             33,745$              Nov-18 Jun-19 91% In progress

CAP19099 Trade In'S - Disposals - 2018/19 210,853$             210,853$             -$                    Nov-18 Jun-19 100% Progressive
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