MEETING: Ordinary Meeting of Council

DATE: 17th September 2019
DEPARTMENT: TECHNICAL SERVICES
OFFICERS: Works Manager
REPORT ITEM 10.3.1
REPORT TITLE Works Program Activity Report
Budget Allocated: $ refer report | Spent: § refer report
File Reference 7.8.1.1
Pillar & Objective Community Assets and Infrastructure
Implement Council’s Infrastructure and Asset Management Plan and keep
the community informed.

RECOMMENDATION

For information

EXECUTIVE SUMMARY

Works Program Reports for the 2019/20 financial year — YTD August 2019

Attached:
1. Works Program Report — YTD August 2019
2. Resheeting Program Report — YTD August 2019




TECHNICAL SERVICES WORKS PROGRAM REPORT
For the Financial Year Commencing 01 July 2019 to

31 August 2019
Co::lngtNo Item YTD - Actual Tota;(;v?:::et . Variance Commence | Completion | Progress COMMENTS
CAPITAL PROJECTS
Buildings & Structures $ 48,588 | $ 1,847,374 | § 1,798,786

32450 Cwms - U/Grade - Burra $ - |$ 10,000 | § 10,000 [  Aug-19 Jun-20 tender awarded

32451 |Cwms - U/Grade - Eudunda $ - s 19,000 | $ 19,000 Aug19 | Jun20 nvsg‘;azcehed“'ed with other CWMS
CAP20016  |Wip 2019-20: Cwms Eudunda Solar System $ - $ 45,000 | $ - TBA

31255 Public Conveniences Upgrade Bower $ - |$ 20,000 | $ 20,000 c/fwd from 2018/19

31257 Public Conveniences Upgrade Eudunda Oval $ - $ 50,000 | $ 50,000 c/fwd from 2018/19
CAP19033  [Wip 2018-19: Public Toilets Upgrade - Eudunda Gardens $ - $ 50,000 | $ 50,000 c/fwd from 2018/19
CAP19002  [Wip 2018-19: Burra Cemetery Expansion $ - |8 35,000 | $ - Nov-19 Apr-20 c/fwd from 2018/19
CAP20015  |Wip 2019-20: Cemetery Niche Walls (5)1 $ - |8 25,000 | $ 25,000 Eudunda complete - awaiting invoice
CAP19022  |Wip 2018-19: Retaining Wall Replacement - Netball Courts Burra $ - |$ 62,774 | § 62,774 | Aug-19 Aug-18 100%  [Complete - awaiting invoice
CAP19024  |Wip 2018-19: Irigation Upgrade - Eudunda Gardens $ 4887 9% 30,000 | $ 25,113 Jul-19 Nov-19 prelim approval granted
CAP19027  [Wip 2018-19: Landscaping - Quadrangle - Paxton Square Cottages $ 26,400 | $ 508,600 | $ 482,200 | Aug-19 Nov-19 site works commenced
CAP19040  [Wip 2018-19: Psc Bible Chapel Upgrade $ 17,302 | $ 390,000 | $ 372,698 Jul-19 Nov-19 Commenced Aug
CAP19030  [Wip 2018-19: Fencing & Safety - Mine Site Burra $ - |8 10,000 | $ - Sep-19 Sep-19
CAP19035 |Wip 2018-19: Waste Transfer Station Contruction - Terowie $ - |8 30,000 | $ 30,000 | Aug-19 Nov-19 finalising approvals
CAP20014  |Wip 2019-20: Waste Transfer Station Constr - Robertstown $ - |8 30,000 | $ 30,000 survey & design stage
CAP20008  |Wip 2019-20: Hallett Pool Chemical Shed & Bunding $ & $ 20,000 | $ 20,000 | Aug-19 Sep-19
CAP20009  |Wip 2019-20: Hallett Pool Dosing Contoller $ - 19 7,000 [ $ 7,000 [ Aug-19 Sep-19
CAP20010  |Wip 2019-20: Burra Pool - Tiling Perimeter $ - |8 15,000 | $ 15,000 |  Aug-19 Sep-19
CAP20011  |Wip 2019-20: Eudunda Oval - New Irrigation Tank $ - |8 30,000 | $ - Nov-19 Apr-20
CAP20012  |Wip 2019-20: Eudunda Council Office Solar System $ - $ 4,000 | $ - TBA
CAP20013  |Wip 2019-20: Burra Council Depot Solar System $ - |8 13,000 | $ - TBA
CAP20029  |Wip 2019-20: Lawned Area - Kangaroo St Burra $ - 1S 3,000 | § - Sep-19 Oct-19
CAP19019  [Wip 2018-19: School Park Access/Bike Track Relocation Burra $ - S 30,000 | § - TBA
CAP20033  [Wip 2019-20: Street Bin Replacement $ - |8 40,000 | $ - Jan-20 Jun-20
CAP20034  |Wip 2019-20: Street Tables & Benches Replacement $ - |8 25,000 | $ - Jan-20 Jun-20
CAP20035  |Wip 2019-20: Street Tree Planting - Replacement Programme $ - |8 15,000 | § - Jan-20 Jun-20
CAP20057  |Wip 2019-20 : Burra Creek West Area And Skate Park Development $ - |$ 300,000 | $ - Feb-20
CAP20018  |Wip 2019-20: Passport Product Sites Development $ - |3 30,000 | $ - TBA




TECHNICAL SERVICES WORKS PROGRAM REPORT
For the Financial Year Commencing 01 July 2019 to

31 August 2019
Cos:ljg;tNo Item YTD - Actual Tota;;v?::ldget : Variance Commence | Completion | Progress COMMENTS
Signs $ 1,885 | § 129,500 | $ 127,615
CAP19015  |Wip 2018-19: Town Entrance Signs $ 1240 $ 96,000 | $ 94,760 Jul-19 Jun-20 signs being fabricated
CAP20030  |Wip 2019-20: Replace Route 16 Markers $ - $ 3,500 $ 3,500 Jul-19 Mar-20 on going discussions with DPTI
CAP20031  |Wip 2019-20: Upgrade Directional Signage Thiele Hwy $ - |8 15,000 [ $ 15,000 Jul-19 Mar-20 on going discussions with DPTI
CAP20032  |Wip 2019-20: Upgrade Heritage Area Signage $ 645 $ 15,000 | § 14,355
Constr - Footpaths $ - |$ 90,000 | $ 90,000
CAP20025  [Wip 2019-20: Footpath - Queen St To Chapel St Burral $ - |3 70,000 | $ - Dec-19 Feb-20
CAP20026  |Wip 2019-20: Footpath - Best Plc Burral $ - |8 20,000 | $ - Dec-19 Feb-20
Constr - Kerbing & Water Table $ 23711 | § 30,000 | $ 6,289
CAP20027  [Wip 2019-20: Kerbing & Watertable - Taylor St Burra $ 23,711 $ 30,000 | $ 6,289 | Aug-19 Aug-19 | 100% [Complete
Constr - Storm Water Drains/Floodways $ - |8 680,045 | $ 680,045
CAP19023  [Wip 2018-19: Stormwater Constr : Paxton Tce/Welsh Plc Burra $ - |3 250,000 | $ 250,000 |  Jul-19 Jun-20 finalising design
CAP19026  [Wip 2018-19: Stone Culvert Strengthen - Koonoona Rd $ 86,897 [ $ 145,045 | § 58,148 | Jul-19 Aug-19 100%  [Complete
CAP20021 | Wip 2019-20: Drainage Constr - Ayers St Burral $ - |8 100,000 | § 100,000 | Jul-19 Jun-20 survey & design
CAP20022  [Wip 2019-20: Drainage Constr - 27 Ward St Eudunda $ - 19 35,000 | $ - Oct-19 Nov-19
CAP20023  |Wip 2019-20: Floodway - Mt Bryan East Rd $ - |$ 80,000 | § - Feb-20 Apr-20
CAP20024  |Wip 2019-20: Floodway - Range Rd $ - |$ 70,000 | $ - Feb-20 Apr-20
Trans Constr - Bridge Upgrade $ - |8 110,000 | $ 110,000
CAP20019  [Wip 2019-20: Footbridge Replacement Chapel St $ - |8 60,000 | $ - Feb-20 Jun-20 design
CAP20020 |Wip 2019-20: Footbridge Replacement Church St Burra $ - |8 50,000 | $ - Feb-20 Jun-20 design
Trans Constr - Sealed Roads $ - |$ 462,479 | $ 462,479
47625 Re Seal-Eu Rural-Julia Rd From Schulz Rd West To Reichelt Rd $ - |3 26,135 | $ -
47626 Re Seal-Eu Rural-Julia Rd From Reichelt Rd To 1200M S Of Reichelt Rd $ - $ 39,366 | $ -
47627 Re Seal-Eu Rural-Julia Rd From 1200M S Of Reichelt Rd To 4210M S Of Scenic Drive $ - $ 10,215 $ -
47628 Re Seal-Eu Rural-Julia Rd From 4210M S Of Scenic Drive To 150M S Of Hampden Rd $ - $ 1,987 $ -
CAP20036  [Wip 2019-20: Re Seal Julia Rd 150M S Of Hampden Rd To 2950M S Of Nash Rd $ - |$ 134,408 | § -
CAP20037  |Wip 2019-20: Re Seal - Barwell St - Allan St To Lloyd St Eudunda $ - |3 21,793 | $ -
CAP20038  |Wip 2019-20 : Re Seal - Lloyd St (Eudunda) - Bruce St To Barwell St $ - 1S 4,550 | $ -
CAP20039  [Wip 2019-20 : Re Seal - Pine Ave - Worlds End Hyw To End 380M N Of Worlds End Hwy | $ - |8 14,519 | § - ender awarded - works © be completed
CAP20040  [Wip 2019-20 : Re Seal Gum Creek Rd 1.7Km $ - |$ 66,558 | $ - Nov-19 by December 2019
CAP20041  |Wip 2019-20 : Re Seal - Robertstown Oval $ o $ 28,700 | $ -
CAP20042  [Wip 2019-20 : Re Seal - Cooper St - Morehead St To Elder St Burra $ - 1S 6,606 | § -
CAP20043  [Wip 2019-20 : Re Seal - Morehead St - West St To Anne St Burra $ - |3 16,433 | $ -
CAP20044  |Wip 2019-20 : Re Seal - Mill St - Morehead St To End Burra $ - | 2472 $ -
CAP20045  |Wip 2019-20 : Re Seal - Bath St - Vineyard Tce To Queen St Burra $ - |3 6,440 | § -
CAP20046  [Wip 2019-20 : Re Seal - Bike Track - Stock St To Morehead St Burra $ - |8 65,000 | $ -
CAP20047  [Wip 2019-20 : Re Seal - Second St - West Tce To Main St Whyte-Yarcowie $ - |3 9,585 | § -
CAP20048  |Wip 2019-20 : Re Seal - Main St - Barrier Hwy To Second St Whyte-Yarcowie $ - 19 77121 % -




TECHNICAL SERVICES WORKS PROGRAM REPORT
For the Financial Year Commencing 01 July 2019 to

31 August 2019
Co::/jg;tNo Item YTD - Actual Tota;‘;v?::dget . Variance Commence | Completion | Progress COMMENTS
ROADS TO RECOVERY
520500 Trans Constr - North Booborowie Rd (RTR) $ 36,937 | § 448511 | $ 411,574  Jul-19 Jun-20 ongoing
520508 Trans Constr - Bridge Replacement Booborowie Rd (RTR) $ - |$ 450,000 | $ 450,000 [ Jul-19 Nov-19 finalise design
520509  |Trans Constr - Bridge Replacement Hampden Rd (RTR) $ - |9 - |8 - Sep-19 Jan-20 traffic study
Work in Progress
2019/20 Budget
CAP20028  |Wip 2019-20: Nhvr Upgrades $ - |$ 200,000 | $ 200,000 Jul-19 Jun-20 in conjunction with re sheeting
CAP20001  |Wip 2019-20: Safety Barriers (Wztm) $ o $ 20,000 | $ - TBA
CAP20002  |Wip 2019-20: Rfid Tags - Compactor $ - |8 4,000 | $ - TBA
CAP20003  |Wip 2019-20: Power Meter Eudunda Tank Spring St $ - |3 6,000 | § - TBA
CAP20004  [Wip 2019-20: Portaloo - Trailer Mounted $ - |3 3,000 [ $ - TBA
CAP20005  [Wip 2019-20: Traffic Counters (3) $ 6,080 | $ 6,000 |-$ 80 Jul-19 Jul-19 100% complete
CAP20006  |Wip 2019-20: Truck Scales $ - |3 50,000 | $ - Nov-19 Mar-20
CAP20007  |Wip 2019-20: Truck Tarps (2* B Doubles) $ - |$ 34,000 | $ - Nov-19 Feb-20
CAP20049  |Wip 2019-20 : Second Hand Utility - Mechanic $ - |8 15,000 | § - TBA
CAP20055  [Wip 2019-20 : 9 Tonne Plant Trailer $ - |8 25,000 | $ - Sep-19 Nov-19
CAP20056  |Wip 2019-20 : Minor Plant $ 41791 $ 15,000 | § 10,821  Jul-19 Jun-20 28% progressive
CAP20050  |Wip 2019-20 : Replacement Dualcab For Mv021 $ - |8 52,000 TBA
Less Trade| $ - |8 16,750
Changeover| $ - |$ 35,250 | $ 35,250
CAP20051  |Wip 2019-20 : Replacement Dualcab Works $ - | $ 45,000 TBA |
Less Trade| $ - |8 11,250
Changeover| $ - |$ 33,750 | $ 33,750
CAP20052  |Wip 2019-20 : Replacement Grader For P005 $ - |$ 370,228 May-20 Aug-20 |
Less Trade| $ - |8 92,557
Changeover| $ - |$ 277,671 $ 277,671
CAP20053  |Wip 2019-20 : Replacement For Nissan Tip Truck P043 $ - |$ 170,000 Aug-19 Nov-19 [Purhase order placed
Less Trade| $ - |8 25,500
Changeover| $ - |$ 144,500 | $ 144,500
CAP20054  |Wip 2019-20 : Replacement For Prime Mover P040 $ - |$ 270,000 Aug-19 Feb-20 tender awarded
Less Trade| $ - |8 40,500
Changeover| $ - |$ 229,500 | $ 229,500
CAP20999 |[Trade In'S / Disposals 2019-20 $ - |8 186,557 | § 186,557 |progressive




TECHNICAL SERVICES Re SHEETING PROGRAM REPORT
For the Financial Year Commencing 01 July 2019 to
31 August 2019

Segment | YTD- Actual | Total - Budget | Variance | Commence [ Completion | Progress | COMMENTS :

Booborowie Rd $ - |$ 276,168 | $ - Feb-20 0%

Booborowie Rd (North) (005) from Mt Sly Rd to 2000m S of Mt Sly Rd - IS 51,773 51805
Booborowie Rd (North) (006) from 2000m S of Mt Sly Rd to 4015m S of Mt Sly Rd - IS 52,291 51806
Booborowie Rd (North) (007) from 4015m S of Mt Sly Rd to Whyte Rd - |8 44,386 51807
Booborowie Rd (North) (008) from Whyte Rd to Collins Rd - |8 22,970 51808
Booborowie Rd (North) (009) from Collins Rd to Farm Driveway 1860m S of Collins Rd - [$ 48,364 51809
Booborowie Rd (North) (010) from Farm Driveway 1860m S of Collins Rd to Sunshine Rd (Council Boundary) - [$ 56,384 51810
Bower Rd $ - |$ 39,842 | § - | Sep-19 0%

Bower Rd (006) from Junction Rd to Mickan Rd - |3 21,042 52206
Bower Rd (007) from Mickan Rd to Emmaus Rd - [$ 18,800 52207
Brownlow Rd $ - |8 80,566 | $ - | Sep-19 0%

Brownlow Rd (008) from May Rd to Bower Boundary Rd - |3 63,269 52708
Brownlow Rd (002) from Neales Rd to Stephen Rd - [$ 17,297 52702
Cartapa Rd $ - |8 - $ -

Cartapo Rd (001) from Petherton Rd to Shatiock Rd B } Removed 81801
Eagle Hawke Gate Rd $ - |8 73,556 | $ - | Sep-19 0%

Eagle Hawke Gate Rd (002) from Bundey Church Rd to Powerline Rd - |9 44578 55902
Eagle Hawke Gate Rd (004) from Lower Bright Rd to Pipeline Rd - 19 28,978 55904
Hill Rd (Boob) $ - [$ 98,238 | § - Nov-19 0%

Hill Rd (001) from Goyder Highway to Koonenbury Rd - |8 25,680 59501
Hill Rd (002) from Koonenbury Rd to RRD 6059 - IS 72,558 59502
JuliaRd $ - |8 152,297 | § - Nov-19 0%

Julia Rd (001) from Dunstan Rd to Milde Rd - |8 47,785 60801
Julia Rd (002) from Milde Rd to Mosey Rd - |8 43,780 60802
Julia Rd (003) from Mosey Rd to Shulz Rd West - [$ 60,732 60803
Mt Bryan East Rd $ 15,365 | $ 73,853 | § 58,488| Aug-19 21%

Mt Bryan East Rd (019) from Scrub Rd to Cemetery Rd 15,365 | $ 63,923 Commenced carting 64519
Mt Bryan East Rd (020) from Cemetry Rd to Dump Rd - |3 9,930 64520
Mt Sly Rd $ - |$ 76,013 | § - Feb-20 0%

Mt Sly Rd (002) from Whyte Rd to Merino Rd - |$ 42,974 64602
Mt Sly Rd (003) from Merino Rd to Neathvale Rd - | 33,039 64603
North Bungaree Rd $ - |8 43,500 | $ - Nov-19 0%

North Bungaree Rd (003) from Anama Rd to Black Tank Rd - 19 27,617 66103
North Bungaree Rd (004) from Black Tank Rd to Goyder Highway (Council Boundary) - 19 15,883 66104
Peep Hill Rd $ - |8 42,750 | $ - | Sep-19 0%

Peep Hill Rd (005) from Plover Rd to Keller Rd - |9 18,430 67005
Peep Hill Rd (006) from Keller Rd to Plains Rd - | 24,320 67006




TECHNICAL SERVICES Re SHEETING PROGRAM REPORT
For the Financial Year Commencing 01 July 2019 to

31 August 2019
Segment | YTD- Actual | Total - Budget | Variance | Commence [ Completion | Progress | COMMENTS : |
Schild Rd $ - |$ 33493| § - | Nov-19 0%
Schild Rd (001) from Worlds End Highwat to Stock Route Rd - | 33,493 70801
Springbank Rd $ - |8 50,655 | $ - Nov-19 0%
Springbank Rd (002) from End of Seal 200m S of Barrier Highway to Lockett Rd - IS 50,655 72202
Stock Route Rd (Hallett) $ - |8 32422 § - Feb-20 0%
Stock Route Rd (Hallett Ward) (002) from Mitchell's Rd to Angle Rd - |$ 17,331 72502
Stock Route Rd (Hallett Ward) (004) from Clay Rd to Northemn Rd - IS 15,091 72504
Sutherlands Rd $ - |$ 102,096 | $ - Sep-19 0%
Sutherlands Rd (Nth of Hwy) (002) from Border Rd to Schwerdt Rd - | 46,096 73302
Sutherlands Rd (Nth of Hwy) (003) from Schwerdt Rd to Gum Vale Rd - |8 56,000 73303
The Bluff Rd $ - |$ 166,744 [ $ - | Feb-20 0%
The Bluff Rd (002) from Gumlea Rd to RRD 7679 - |$ 114,248 73602
The Bluff Rd (003) from RRD 7679 to Willalo Rd - |$ 52,496 73603
Threadgolds Rd $ - |8 5534 | $ - Feb-20 0%
Threadgolds Rd (001) from Booborowie Rd (Central) to RRD 352 - |9 5,534 74101
Toringa Rd $ - |$ 61,666 | $ - Nov-19 0%
Toringa Rd (001) from Farrell Flat Rd to Keane Rd (Council Boundary) - |9 61,666 74801
Willalo Rd $ - |$ 50,180 | $ - | Sep-19 0%
Willalo Rd (001) from Barrier Highway to Paradoxa Rd - |8 50,180 76901
White Hill Rd $ - |$ 23810 § - | Nov-19 0%
White Hill Rd (002) from Mt Bryan East Rd to Kolinda Rd - |$ 23,810 76602
Sub Total| § 15,365 | $ 1,483,383
UNBUDGETED - VARIATIONS (19/20)
Emmaus Rd $ - |$ 25261 | $ - | Sep-19 0%
Emmaus Rd (008) from Bower Rd to Sutherlands Rd - |8 25,261 56608
Ketchowla Rd $ 73,862 | $ 269,177 | $ 195315| Jul-19 21%
Ketchowla Rd (004) from Pulpara Rd to Gate 4720m NW of Pulpara Rd 73,862 | § 92,026 crushing and carting 61404
Ketchowla Rd (005) from Gate 4720m NW of Pulpara Rd to 8300m NW of Pulpara Rd - |9 88,611 61405
Ketchowla Rd (006) from North West of Pulpara Rd to Pine Creek Rd - |9 88,540 61406
Pandappa Rd $ 13,190 | § - [$ 13190 Jul-19 Jul-19 0% il
Pandappa Rd (001) from Franklyn Valley Rd to Holder Rd 13,190 | § - 66701
Pine Creek Rd $ - |8 23,984 | $ 23,984 0% carted
Pine Creek Rd (001) from Pandappa Rd to Ketchowla Rd - |9 23,984 67701
Willalo Rd $ - |8 56,129 | $ - Sep-19 Sep-19 0%
Willalo Rd (002) from Paradoxa Rd to Hallett Rd - |3 38,010 76902
Willalo Rd (003) from Hallett Rd to Tiver Rd - |$ 18,119 76903
Sub Total| § 87,052 | § 349,290

Total[ § 102,47 [$ 1,832,673 |




