MEETING: Ordinary Meeting of Council

DATE: 16th July 2019
DEPARTMENT: TECHNICAL SERVICES
OFFICERS: Works Manager
REPORT ITEM 10.3.1
REPORT TITLE Works Program Activity Report
Budget Allocated: $ refer report | Spent: $N/A
File Reference 7.8.1.1
Pillar & Objective Community Assets and Infrastructure
Implement Council’s Infrastructure and Asset Management Plan and keep
the community informed.

RECOMMENDATION

For information

EXECUTIVE SUMMARY

Works Program Reports for the 2018/19 financial year — YTD June 2019

Attached:
1. Works Program Report — YTD June 2019
2. Resheeting Program Report — YTD June 2019




TECHNICAL SERVICES WORKS PROGRAM REPORT
For the Financial Year Commencing 01 July 2018 to

30 June 2019
Co:;jgtho Item YTD - Actual Tota;év?:::et i Variance Commence | Completion | Progress COMMENTS
CAPITAL PROJECTS
Buildings & Structures $ 374,963 | $ 444,407 | $ 69,445

32450 Cwms - U/Grade - Burra $ - |3 - |3 - Deferred to 2019/20

32451 Cwms - U/Grade - Eudunda $ - |3 - |3 - Deferred to 2019/20

31255 Bower Upgrade $ - |3 - |3 - Deferred to 2019/20

31257 Eudunda Oval Upgrade $ - |8 - |8 - Deferred to 2019/20
CAP18016  [Wip 2017/18: Skate Park Eudunda $ 12,311 § 15,000 | $ 2,689 | Oct-18 Nov-18 82% Complete
CAP18022  [Wip 2017/18: Emulsion Tank 10000Ltr $ 58,818 | $ 58,818 | $ - Jul-18 Jul-18 100%  [Complete
CAP18023  [Wip 2017/18: Water Tanks - Bower Boundary Rd $ - |8 - |8 - Complete
CAP18024  [Wip 2017/18: Water Tanks - Ulooloo $ - |8 - |8 - Not Required
CAP18027  [Wip 2017/18: Town Entrance Signs $ - |8 - |8 - Deferred to 2019/20
CAP19015  [Wip 2018-19: Town Entrance Signs $ 2,946  $ 2,946 | $ - Deferred to 2019/20
CAP18033  |Wip 2017/18: Water Tank Installation - Terowie Cemetery $ 873 | % - |3 873 Aug-18 TBA 0% Clfwd from 2017/18 - Ward Funds
CAP18110  [Wip 2017/18: South Tce Eudunda Public Toilets U/G $ 7,440 [ $ 10,000 | § 2,560 | Jul-18 Feb-19 100%  [Complete
CAP19002  |Wip 2018-19: Burra Cemetery Expansion $ 86,356 | $ 100,000 | $ 13,644 Jul-18 Jun-19 86% Commenced Nov 2018
CAP19003  |Wip 2018-19: Shade Sail Eudunda Gardens Playground $ 4130 $ 4,130 | $ - Jul-18 Jul-18 100% [Complete
CAP19016  |Wip 2018-19: Town Street Tree Replacement Program $ 20,380 | $ 25,000 | $ 4,621 Oct-18 Apr-19 82% Ongoing
CAP19017  |Wip 2018-19: Tree Condition Assessments $ 10,242 | § 10,000 |-$ 242 Jul-18 102%  [Ongoing
CAP19018  |Wip 2018-19: Street Tables And Benches Replacement $ 9,484 | § 25,000 | $ - Apr/June 38%
CAP19019  |Wip 2018-19: School Park Access/Bike Track Relocation Burra $ - |8 - |8 - Deferred to 2019/20
CAP19021  |Wip 2018-19: Pave Area Around Memorial Burra $ 60,085 | $ 60,000 |-$ 85 QOct-18 Nov-18 100% Complete
CAP19022  |Wip 2018-19: Retaining Wall Replacement - Netball Courts Burra $ 14,226 | § - |8 14,226 Deferred to August 2019
CAP19024  |Wip 2018-19: Irigation Upgrade - Eudunda Gardens $ 3072($ 30,000 | $ 26,929 | Dec-18 Dec-18 10% Developing Recycled water plan
CAP19027  [Wip 2018-19: Landscaping - Quadrangle - Paxton Square Cottages $ 675 $ 13,450 | $ 12,775 Mar-19 Jun-19 5%
CAP19029  |Wip 2018-19: Expansion Of Lawned Area - Rotunda Gates - Burra $ 40,083 | $ 35,000 |-§ 5,083| Oct-18 May-19 115%  [O/S Gates
CAP19030  [Wip 2018-19: Fencing & Safety - Mine Site Burra $ 5457 | § 10,000 | $ 4,543 Nov-18 Dec-18 100%  [Complete
CAP19031  [Wip 2018-19: Niche Wall (5 Of) Eudunda Cemetery $ 18,322 | § 25,000 | § 6,678 | Nov-18 Jun-19 73%
CAP19032  [Wip 2018-19: Faciliies Upgrade - Eudunda Pool $ 12,500 | § 12,500 | § - Jan-19 Jan-19 100%  [ECBaT successful with grant application
CAP19033 | Wip 2018-19: Public Toilets Upgrade - Eudunda Gardens $ - |8 - |3 - Deferred to 2019/20
CAP19034  |Wip 2018-19: Solar Photovoltaic System - Robertstown Depot $ 7,564 | § 7,564 | § - Sep-18 Sep-18 100%  [Complete

Survey complete - design complete -
CAP19035  [Wip 2018-19: Waste Transfer Station Contruction - Terowie $ - |8 - |8 - Apr-19 Jun-19 commence EPA apprval - ¢/fwd to
2019/20




TECHNICAL SERVICES WORKS PROGRAM REPORT
For the Financial Year Commencing 01 July 2018 to

30 June 2019
Cog:ljg;tNo Item YTD - Actual Tota;(;v?::dget . Variance Commence | Completion | Progress COMMENTS
Constr - Footpaths $ 59,844 | $ 131,071 ] $ 71,227
CAP18105  |Wip 2017/18: Bruce St Eudunda Footpath $ 21,0711 § 21,071 § - Jul-18 Jul-18 100%  [Complete
CAP18106  |Wip 2017/18: Mt Pleasant St Burra Footpath Market Sg-Drew Lane $ 13418 | § 50,000 | $ 36,562 Jul-18 Jul-18 100%  |Complete
CAP19025  |Wip 2018-19: Footpath & Kerb - Garden Lane Eudunda Gardens $ 25355 § 60,000 | $ 34,645 Apr-19 Jun-19 100%  [Complete
Constr - Kerbing & Water Table $ 108,790 | $ 108,790 | $ -
CAP19020  |Wip 2018-19: Kerbing & Shoulders - Truro/Fore St Burra $ 14,486 | § 14,486 | § - Sep-18 Nov-18 100%  [Complete
CAP18101  |Wip 2017/18: Mt Pleasant St Burra Kerbing & WIT $ 44270 | $ 44270 | $ - Jul-18 Aug-18 100% Complete
CAP18102  |Wip 2017/18: Church St Burra Kerbing & WIT $ 49,142 | $ 49,142 | $ - Jul-18 Aug-18 100% Complete
. : ) 0 Awaiting final design/approval DPTIE -
CAP18104  |Wip 2017/18: Bruce St Eudunda Parking $ 892|$ 892|$ - Jan-19 Jan-19 100% offwd to 2019120
Constr - Storm Water Drains/Floodways $ 20,000 | $ 200,000 | $ 180,000
50066 Constr - S/W Drains Church St Burra $ 20,000 | $ 20,000 | $ - Jul-18 Jul-18 100%  [C/fwd from 2017/18 - Complete
CAP18028 |Wip 2017/18: Easement Drain A Eudunda $ - |$ - |8 - Deferred to 2019/20
CAP19023  |Wip 2018-19: Stormwater Constr : Paxton Tce/Welsh Plc Burra $ - |$ - |8 - Design - Deferred to 2019/20
CAP19026 | Wip 2018-19: Stone Culvert Strengthen - Koonoona Rd $ 349558 180,000(S  145045| May-19 | Jun-19 19% ggfgwmks complete - Guard Rail August
Trans Constr - Bridge Upgrade $ 193,898 | $ 180,000 |-$ 13,898
CAP18107  |Wip 2017/18: Ludgvan St Burra Footbridge Replacement $ 54,970 | $ 40,000 |-$ 14,970 | Jan-19 Apr-19 137%  [Complete - April 2019
CAP18108  |Wip 2017/18: Bowling Club Burra Footbridge Replacement $ 61,225 | $ 70,000 | § 8,775| Jan-19 Apr-19 87% Complete - April 2019
CAP18109  |Wip 2017/18: Commercial St Burra Footbridge Replacement $ 77,703 | $ 70,000 |-§ 7,703 | Jan-19 Apr-19 111%  [Complete - April 2019
Trans Constr - Sealed Roads $ 463,397 | $ 558,670 | $ 95,273
47618 Re Seal-R/T Rural-Black Springs Rd From Hallelujah Hills Rd To Cemetery Rd $ 69,555 | § 39,922 |-$ 29,633
47619 Re Seal-R/T Rural-Black Springs Rd From Cemetery Rd To Schmidt Rd $ 16,822 | $ 20,143 | $ 3,321
47620 Re Seal-R/T Rural-Black Springs Rd From Pipeline 2 Rd To Quarry Rd $ 31,91 [ $ 37170 § 5,209
47621 Re Seal-R/T Rural-Black Springs Rd From Quarry Rd To Fettke Rd $ 44,853 | $ 52,209 | $ 7,356
47622 Re Seal-R/T Rural-Black Springs Rd From Fettke Rd To Town Limit At Cemetery $ 62,074 | $ 71187 | $ 9,113
47623 Re Seal-R/Town-Church St From Town Limit At Cemetery To New St $ - |3 17,770 | $ 17,770
47624 Re Seal-R/Town-Church St From New St To Commercial St $ - |$ 4940 $ 4,940
47625 Re Seal-Eu Rural-Julia Rd From Schulz Rd West To Reichelt Rd $ 43178 | $ 69,313 | $ 26,135
47626 Re Seal-Eu Rural-Julia Rd From Reichelt Rd To 1200M S Of Reichelt Rd $ 27,607 | $ 66,973 | $ 39,366 Completed June 2019 - Julia Rd 2km
47627 Re Seal-Eu Rural-Julia Rd From 1200M S Of Reichelt Rd To 4210M S Of Scenic Drive $ 121,394 [ $ 131,600 | $ 10,215 Nov-18 Jun-19 83% offwd 1o 2019/20
47628 Re Seal-Eu Rural-Julia Rd From 4210M S Of Scenic Drive To 150M S Of Hampden Rd $ 17,331 $ 19,318 | $ 1,987
47629 Re Seal-Bu Town-Mevagessey St From Hall Tce To Lelante St $ 5747 (% 2,877 |-$ 2,870
47630 Re Seal-Bu Town-Hall Tce From Young St To Mevagessey St $ 3,078 $ 3275| % 197
47631 Re Seal-Bu Town-Quarry St From Welsh Place AtRrd 0 To East St At Rrd 71 $ 2136 [ $ 2,487 9% 351
47632 Re Seal-Bu Town-Quarry St From East St At Rrd 71 To Paradise St At Rrd 342 $ 7,883 (% 8,7% | $ 912
47633 Re Seal-Bu Town-Morehead St From Anne St At Rrd 434 To Best Place At Rrd 478 $ 1178 | $ 1,285| $ 107
47634 Re Seal-Bu Town-Morehead St From Best Place At Rrd 478 To Helen Tce At Rrd 562 $ 2415( % 2720 $ 306
47635 Re Seal-Bu Town-Helen Tce From Morehead St At Rrd 48 To Best Place $ 5194 (% 5545 $ 351
47636 Re Seal-Bu Town-Unknown Rd 5029 From Smelts Rd At Rrd 0 To Rrd 40 $ 992 [ $ 1132 $ 140




TECHNICAL SERVICES WORKS PROGRAM REPORT
For the Financial Year Commencing 01 July 2018 to

30 June 2019
Budget Total - Budget - . .
CodelJob No Item YTD - Actual Revised Variance Commence | Completion | Progress COMMENTS
ROADS TO RECOVERY
520500 Trans Constr - North Booborowie Rd (RTR) $ 179,736 [ § 271,385 | $ 91,649 Jul-18 Jun-19 66% Rubble to be allocated June 2019
520508 Trans Constr - Bridge Replacement Booborowie Rd (RTR) $ 49,082 | § 49,082 | $ - Sep-18 Dec-19 100%  [Balance of $450k deferred to 2019/20
Work in Progress
2018/19 Budget
CAP19012  |Wip 2018-19: Replacement Mv For Mv013 - Utility $ 31,804 | § 28,870 Apr-19 Apr-19 100%  [Complete
CAP19013  |Wip 2018-19: Lv: Replacement Utility $ 37,018 | § 37,018 Mar-19 Apr-19 100%  [Complete
Less Trade| $ 11,818 $ 11,818
Changeover| $ 25,200 | $ 25,200 | $ -
CAP19014  |Wip 2018-19: Replacement - Crusher $ 790,128 | $ 770,400 Nov-18 Apr-19 100%  [Complete
Less Trade| $ 200,000 | $ 200,000
Changeover| $ 590,128 | $ 570,400 |-$ 19,728
CAP19036  [Wip 2018-19: Minor Plant $ 12,247 | § 15,000 | $ 2,753 | Jul-18 Jun-19 100%  [Complete
CAP19043  [Wip 2018-19: Replace Pump At Burra Creek Garden $ 6,754 | § 6,754 | § - Sep-18 Oct-18 100%  [Complete
CAP19045  |Wip 2018-19: Low Loader - Extendable 4 Row Of 8 $ 378,800 | $ 370,109 [-$ 8,691 Nov-18 Jun-19 100% Complete
CAP19099 |Trade In'S - Disposals - 2018/19 $ 210,853 | $ 210,853 | $ - Nov-18 Jun-19 100% Complete




TECHNICAL SERVICES Re SHEETING PROGRAM REPORT

For the Financial Year Commencing 01 July 2018 to

30 June 2019

Segment YTD - Actual | Total - Budget | Variance | Commence | Completion |Progress CelLI2t RUbblgut: rtt: SlREE ezt
Duttons Trough Avenue $ 6,142 | $ 11,600 | $§ 5458 Jul-18 Aug-18 100% ol
Duttons Trough Avenue (001) from Top Rd to End 6,142 | § 11,600 77801
Erndale Rd $ 23,650 [ $ 40,000 | $ 16,350| Jul-18 Aug-18 100%
Emdale Rd (001) from Worlds End Highway to Top Rd 23,650 | $ 22,281 Complete 56701
Emdale Rd (002) from Top Rd to RRD 2542 - |8 17,719 56702
Foote Rd $ 98,778 [ $ 65,438 |-§ 33,340| Sep-18 Sep-18 100%
Foote Rd (009) from May Rd to Well Rd 96,307 | $ 14,821 Complete 57209
Foote Rd (010) from Well Rd to Bower Boundary Rd (Council Boundary) 24711 % 50,617 57210
Iron Mine Rd $ 162,094 | $ 102,679 |- 59,415] Nov-18 Feb-19 100%
Iron Mine Rd (004) from Litle Springvale Rd to Braefoot Rd 735§ - Complete 60304
Iron Mine Rd (005) from Braefoot Rd to Monavea Rd 156,840 | $ 49,598 60305
Iron Mine Rd (006) from Monavea Rd to Leighton Rd 4520 | § 53,081 60306
Constr Town - Jessie St $ 2,077 | $ 2144 | $ 67| Jul-18 Aug-18 100% ol
Mitchell St to Packer St 2,077 $ 2,144 99526
Keller Rd $ 69,279 | $ 60,756 [-$ 8,523 | Sep-18 Oct-18 100%
Keller Rd (005) from Schulz Rd to RRD 11648 69,279 | § 43,122 Complete 61205
Keller Rd (006) from RRD 11648 to Emmaus Rd - |8 17,634 61206
Ketchowla Rd $ 27,055 [ $ 296,230 | $ 269,176 Apr-19 Jul-19 9%
Ketchowla Rd (001) from Dares Hill Summit Rd o Grid 1350m E of Dares Hill Summit Rd 1,644 | § - 61401
Ketchowla Rd (004) from Pulpara Rd to Gate 4720m NW of Pulpara Rd 25,011 $ 117,880 Crushing & Carting July 2019 61404
Ketchowla Rd (005) from Gate 4720m NW of Pulpara Rd to 8300m NW of Pulpara Rd 398 89,310 61405
Ketchowla Rd (006) from North West of Pulpara Rd to Pine Creek Rd - |8 89,040 61406
Kolinda Rd $ 9,351 $ 9,170 [ -$ 181 May-19 Jun-19 100% ol
Kolinda Rd (001) from Mt Bryan East Rd to Old Belcunda Rd 9,351 | $§ 9,170 61601
Leakes Pass $ 28,125 $ 30439 $ 2314| Aug-18 Sep-18 100% Gl
Leakes Pass (001) from Tableland Rd to 1790m NE of Tableland Rd 28,125 [ $ 30,439 62001
Mallee Rd $ 10,672 || $ 6,700 |-$ 3,972 Sep-18 Sep-18 100% ol
Mallee Rd (001) from Foote Rd to Sutherlands Rd 10,672 | $ 6,700 88201
Mt Bryan East Rd $ 326,233 | $ 253,184 |-§ 73,049] Nov-18 Nov-18 100%
Mt Bryan East Rd (002) from White Hill Rd to Old Belcunda Rd 326,233 [ § 36,328 64502
Mt Bryan East Rd (003) from Old Belcunda Rd to Clay Rd - IS 3,850 64503
Mt Bryan East Rd (004) from Clay Rd to Kolinda Rd - |$ 14,534 64504
Mt Bryan East Rd (005) from Kolinda Rd to Cattle Station Rd - |9 40,755 Complete 64505
Mt Bryan East Rd (006) from Catle Station Rd to Back Rd - |8 34,190 64506
Mt Bryan East Rd (007) from Back Rd to Razorback Rd - |8 10,287 64507
Mt Bryan East Rd (008) from Razorback Rd to Farm Driveway at 1970m NE of Razorback Rd - |$ 49,173 64508
Mt Bryan East Rd (009) from Farm Driveway at 1970m NE of Razorback Rd to White Field Rd - |8 64,067 64509




TECHNICAL SERVICES Re SHEETING PROGRAM REPORT

For the Financial Year Commencing 01 July 2018 to

30 June 2019
Segment YTD - Actual | Total - Budget | Variance | Commence | Completion | Progress COMMERISE RUbe::: rt:er gliccatdicgionty

Pandappa Rd $ 23,958 | $ 50,000 | $ 26,042 Jun-19 Jun-19 100% Gl
Pandappa Rd (004) from Stewart's Well Rd to Pine Creek Rd 23,958 [ § 50,000
Pepper Rd $ 42,233 | $ 48,446| $ 6,213| Oct-18 Oct-18 100%
Pepper Rd (001) from Foote Rd to Stephan Rd 42,233 $ 23,394 Complete
Pepper Rd (002) from Stephan Rd to Brownlow Rd - |9 25,052
Pine Creek Rd $ - |8 23,984 | $ 23,984 May-19 Jul-19 0% ) '
Pine Creek Rd (001) fom Pandappa Rd to Ketchowla Rd ~ s 239084 Crushing & Carting July 2019
Powerline Rd $ 231,057 [ $ 218,675 |-§ 12,382 Jul-18 Aug-18 100%
Powerline Rd (005) from Sutherlands Rd to Possell Well Rd 231,057 | § 83,813
Powerline Rd (006) from Possell Well Rd to Salford Rd - |9 22,306 Complete
Powerline Rd (007) from Salford Rd to RRD 20989 - IS 49,598
Powerline Rd (008) from RRD 20989 to Bower Boundary Rd - |9 62,958
Schmidt Rd $ 42,530 | $ 38,802 |-$ 3,728 Nov-18 Nov-18 100% o
Schmidt Rd (Robertstown Ward) (003) from Kotz Rd to Koo-owie Gap Rd 42530 | § 38,802
Stephan Rd $ 85,581 | § 67,354 |-§ 18,227| Oct-18 Oct-18 100%
Stephan Rd (001) from Foote Rd to Frankton Rd 85,581 [ § 19,426 Complete
Stephan Rd (002) from Frankton Rd to Pepper Rd - |$ 47,928
Sunshine Rd $ 36,744 | $ 74,838 | $ 38,094 Apr-19 Jun-19 100% e
Sunshine Rd (006) from Mitchell's Rd to Booborowie Rd 36,744 | § 74,838
Tablelands Rd $ 48114 $ 47,227 | -$ 887[ Aug-18 Sep-18 100%
Tableland Rd (009) from Leakes Pass to Hawk Rd 48114 | $ 6,809
Tableland Rd (010) from Hawke Rd to Pefrel Rd - |9 19,768 Complete
Tableland Rd (011) from Petrel Rd to Rufus Rd - IS 12,543
Tableland Rd (012) from Rufus Rd to RRD 15833 - |8 8,107
Top Rd $ 201,127 $ 226,110 | $ 24,983| Jul-18 Aug-18 100%
Top Rd (001) from Goyder Highway to RRD 1961 201,127 | § 33,421
Top Rd (002) from RRD 1961 to RRD 2760 - |3 13,588
Top Rd (003) from RRD 2760 to RRD 7275 - |8 76,758 Complete
Top Rd (004) from Dutton Trough Rd to Dutton Trough Avenue - |$ 30,273
Top Rd (005) from Dutton Trough Avenue to RRD 12417 - |$ 56,882
Top Rd (006) from RRD 12417 to Emedale Rd - |$ 15,188
Willogoleeche Rd $ 23,636 | $ 22,025|-$ 1,611] Jul-18 Aug-18 100% Bl
Willogoleeche Rd (002) from RRD 2326 to Tin Hut Corner Rd 23,636 | § 22,025
Yongala School Rd $ 49,652 | $ 30,000 |- 19,652 Jul-18 Aug-18 100% o
Yongala School Rd (001) from 375m N of Sunny Brae Rd (Council Boundary) fo Belalie Rd 49,652 | § 30,000

Sub Total| $ 1,548,086 | $ 1,725,801




TECHNICAL SERVICES Re SHEETING PROGRAM REPORT
For the Financial Year Commencing 01 July 2018 to

30 June 2019
Segment YTD - Actual Total - Budget | Variance | Commence | Completion | Progress 22 L Rubbl:ut: rtl::' Ll T
UNBUDGETED (18/19)
Pipeline Rd (Burra Ward) (002) from Carmody Rd to Kimbo Rd 40,989 | § 40,509 | $ 480| Feb-19 Mar-19 100% |Completed
Munjibbie Rd (002) from Barrier Highway to Rd to Ruins 2400m SE of Barrier Highway 64,346 | § 41,043| § 23,303| Mar-19 May-19 100% [Completed
Munjibbie Rd (003) from Rd to Ruins 2400m SE of Barrier Highway to Wonna Rd 1,583 $ 44464 |-§ 42,881 Mar-19 May-19 100% |Completed
Sub Total| $ 106,918 | $ 126,016

Total § 1,655,004 [§ 1,851,817




