
 
 

 
 

MEETING: Ordinary Meeting of Council 
DATE: 21st May 2019 

 
DEPARTMENT: TECHNICAL SERVICES  
OFFICERS: Works Manager 
 

REPORT ITEM 10.3.1 

REPORT TITLE Works Program Activity Report  

File Reference 7.8.1.1 

Budget Impact Allocated: $VARIED Spent: $VARIED 

Pillar & Objective Community Assets and Infrastructure  
Implement Council’s Infrastructure and Asset Management Plan and keep 
the community informed. 

 

RECOMMENDATION 

For information 

 

EXECUTIVE SUMMARY 

Works Program Reports for the 2018/19 financial year – YTD April 2019 
 
Attached: 
1. Works Program Report – YTD April 2019 
2. Resheeting Program Report – YTD April 2019 

 

 

 

 



 
 

 
 

 

Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

CAPITAL PROJECTS

Buildings & Structures 316,668$             621,461$             304,794$             

32450 Cwms - U/Grade - Burra -$                    -$                    -$                    Deferred to 2019/20

32451 Cwms - U/Grade - Eudunda -$                    -$                    -$                    Deferred to 2019/20

31255 Bower Upgrade -$                    20,000$              -$                    TBA TBA 0% Public Toilets - C/fwd from 2017/18

31257 Eudunda Oval Upgrade -$                    50,000$              -$                    TBA TBA 0% Public Toilets - C/fwd from 2017/18

CAP18016 Wip 2017/18: Skate Park Eudunda 12,311$              15,000$              2,689$                Oct-18 Nov-18 82% Complete

CAP18022 Wip 2017/18: Emulsion Tank 10000Ltr 58,818$              58,818$              -$                    Jul-18 Jul-18 100% Complete

CAP18023 Wip 2017/18: Water Tanks - Bower Boundary Rd -$                    -$                    -$                    Drought Communities Funded

CAP18024 Wip 2017/18: Water Tanks - Ulooloo -$                    -$                    -$                    Not Required

CAP18027 Wip 2017/18: Town Entrance Signs -$                    40,000$              40,000$              Nov-18 TBA 0% Tender let

CAP19015 Wip 2018-19: Town Entrance Signs 2,946$                40,000$              37,054$              Nov-18 TBA 7% Tender let

CAP18033 Wip 2017/18: Water Tank Installation - Terowie Cemetery 873$                   -$                    873-$                   Aug-18 TBA 0% C/fwd from 2017/18 - Ward Funds

CAP18110 Wip 2017/18: South Tce Eudunda Public Toilets U/G 7,440$                10,000$              2,560$                Jul-18 Feb-19 100% Complete

CAP19002 Wip 2018-19: Burra Cemetery Expansion 77,225$              100,000$             22,775$              Jul-18 Jun-19 77% Commenced Nov 2018

CAP19003 Wip 2018-19: Shade Sail Eudunda Gardens Playground 4,130$                4,130$                -$                    Jul-18 Jul-18 100% Complete

CAP19016 Wip 2018-19: Town Street Tree Replacement Program 14,015$              25,000$              10,985$              Oct-18 Apr-19 56% Ongoing

CAP19017 Wip 2018-19: Tree Condition Assessments 3,096$                10,000$              6,904$                Jul-18 31% Ongoing

CAP19018 Wip 2018-19: Street Tables And Benches Replacement 9,484$                25,000$              -$                    Apr/June 38%

CAP19019 Wip 2018-19: School Park Access/Bike Track Relocation Burra -$                    -$                    -$                    Deferred to 2019/20

CAP19021 Wip 2018-19: Pave Area Around Memorial Burra 60,085$              60,000$              85-$                     Oct-18 Nov-18 100% Complete

CAP19022 Wip 2018-19: Retaining Wall Replacement - Netball Courts Burra -$                    -$                    -$                    Deferred to 2019/20

CAP19024 Wip 2018-19: Irrigation Upgrade - Eudunda Gardens 2,593$                30,000$              27,408$              Dec-18 Dec-18 9% Developing Recycled water plan

CAP19027 Wip 2018-19: Landscaping - Quadrangle - Paxton Square Cottages -$                    13,450$              13,450$              Mar-19 Jun-19 0%

CAP19029 Wip 2018-19: Expansion Of Lawned Area - Rotunda Gates - Burra 33,449$              35,000$              1,551$                Oct-18 May-19 96% O/S Gates

CAP19030 Wip 2018-19: Fencing & Safety - Mine Site Burra 5,457$                10,000$              4,543$                Nov-18 Dec-18 55% Ongoing

CAP19031 Wip 2018-19: Niche Wall (5 Of) Eudunda Cemetery 4,682$                25,000$              20,318$              Nov-18 19%

CAP19032 Wip 2018-19: Facilities Upgrade - Eudunda Pool 12,500$              12,500$              -$                    Jan-19 Jan-19 100% ECBaT successful with grant application

CAP19033 Wip 2018-19: Public Toilets Upgrade - Eudunda Gardens -$                    -$                    -$                    Deferred to 2019/20

CAP19034 Wip 2018-19: Solar Photovoltaic System - Robertstown Depot 7,564$                7,564$                -$                    Sep-18 Sep-18 100% Complete

CAP19035 Wip 2018-19: Waste Transfer Station Contruction - Terowie -$                    30,000$              30,000$              Apr-19 Jun-19 0% Survey complete - design phase
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Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

Constr - Footpaths  $             34,639 131,071$             96,432$              

CAP18105 Wip 2017/18: Bruce St Eudunda Footpath 21,071$              21,071$              -$                    Jul-18 Jul-18 100% Complete

CAP18106 Wip 2017/18: Mt Pleasant St Burra Footpath Market Sq-Drew Lane 13,418$              50,000$              36,582$              Jul-18 Jul-18 100% Complete

CAP19025 Wip 2018-19: Footpath & Kerb - Garden Lane Eudunda Gardens 150$                   60,000$              59,850$              Apr-19 May-19 0%

Constr - Kerbing & Water Table  $            108,073 177,898$             69,825$              

CAP19020 Wip 2018-19: Kerbing & Shoulders - Truro/Fore St Burra 14,486$              14,486$              -$                    Sep-18 Nov-18 100% Complete

CAP18101 Wip 2017/18: Mt Pleasant St Burra Kerbing & W/T 44,270$              44,270$              -$                    Jul-18 Aug-18 100% Complete

CAP18102 Wip 2017/18: Church St Burra Kerbing & W/T 49,142$              49,142$              -$                    Jul-18 Aug-18 100% Complete

CAP18104 Wip 2017/18: Bruce St Eudunda Parking 175$                   70,000$              69,825$              Jan-19 Jan-19 0% Awaiting final design/approval DPTIE

Constr - Storm Water Drains/Floodways 20,000$              200,000$             180,000$             

50066 Constr - S/W Drains Church St Burra 20,000$              20,000$              -$                    Jul-18 Jul-18 100% C/fwd from 2017/18 - Complete

CAP18028 Wip 2017/18: Easement Drain A Eudunda -$                    -$                    -$                    Deferred to 2019/20

CAP19023 Wip 2018-19: Stormwater Constr : Paxton Tce/Welsh Plc Burra -$                    -$                    -$                    Deferred to 2019/20

CAP19026 Wip 2018-19: Stone Culvert Strengthen - Koonoona Rd 60$                     180,000$             -$                    May-19 Jun-19 0% May 2019

Trans Constr - Bridge Upgrade 193,574$             180,000$             13,574-$              

CAP18107 Wip 2017/18: Ludgvan St Burra Footbridge Replacement 54,862$              40,000$              14,862-$              Jan-19 Apr-19 137% Complete - April 2019

CAP18108 Wip 2017/18: Bowling Club Burra Footbridge Replacement 61,090$              70,000$              8,910$                Jan-19 Apr-19 87% Complete - April 2019

CAP18109 Wip 2017/18: Commercial St Burra Footbridge Replacement 77,622$              70,000$              7,622-$                Jan-19 Apr-19 111% Complete - April 2019

Trans Constr - Sealed Roads  $            106,491 558,670$             452,179$             

47618 Re Seal-R/T Rural-Black Springs Rd From Hallelujah Hills Rd To Cemetery Rd 34,915$              39,922$              5,007$                

47619 Re Seal-R/T Rural-Black Springs Rd From Cemetery Rd To Schmidt Rd -$                    20,143$              20,143$              

47620 Re Seal-R/T Rural-Black Springs Rd From Pipeline 2 Rd To Quarry Rd -$                    37,170$              37,170$              

47621 Re Seal-R/T Rural-Black Springs Rd From Quarry Rd To Fettke Rd -$                    52,209$              52,209$              

47622 Re Seal-R/T Rural-Black Springs Rd From Fettke Rd To Town Limit At Cemetery -$                    71,187$              71,187$              

47623 Re Seal-R/Town-Church St From Town Limit At Cemetery To New St -$                    17,770$              17,770$              

47624 Re Seal-R/Town-Church St From New St To Commercial St -$                    4,940$                4,940$                

47625 Re Seal-Eu Rural-Julia Rd From Schulz Rd West To Reichelt Rd 18,841$              69,313$              50,472$              

47626 Re Seal-Eu Rural-Julia Rd From Reichelt Rd To 1200M S Of Reichelt Rd 4,386$                66,973$              62,587$              

47627 Re Seal-Eu Rural-Julia Rd From 1200M S Of Reichelt Rd To 4210M S Of Scenic Drive 39,521$              131,609$             92,088$              

47628 Re Seal-Eu Rural-Julia Rd From 4210M S Of Scenic Drive To 150M S Of Hampden Rd 5,683$                19,318$              13,635$              

47629 Re Seal-Bu Town-Mevagessey St From Hall Tce To Lelante St 3,144$                2,877$                267-$                   

47630 Re Seal-Bu Town-Hall Tce From Young St To Mevagessey St -$                    3,275$                3,275$                

47631 Re Seal-Bu Town-Quarry St From Welsh Place At Rrd 0 To East St At Rrd 71 -$                    2,487$                2,487$                

47632 Re Seal-Bu Town-Quarry St From East St At Rrd 71 To Paradise St At Rrd 342 -$                    8,795$                8,795$                

47633 Re Seal-Bu Town-Morehead St From Anne St At Rrd 434 To Best Place At Rrd 478 -$                    1,285$                1,285$                

47634 Re Seal-Bu Town-Morehead St From Best Place At Rrd 478 To Helen Tce At Rrd 562 -$                    2,720$                2,720$                

47635 Re Seal-Bu Town-Helen Tce From Morehead St At Rrd 48 To Best Place -$                    5,545$                5,545$                

47636 Re Seal-Bu Town-Unknown Rd 5029 From Smelts Rd At Rrd 0 To Rrd 40 -$                    1,132$                1,132$                

TECHNICAL SERVICES WORKS PROGRAM REPORT

For the Financial Year Commencing 01 July 2018 to

30 April 2019
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Tender let Oct 2018 - scheduled for May 

2019



 
 

 
 

 

Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

 ROADS TO RECOVERY 

520500 Trans Constr - North Booborowie Rd (RTR) 105,272$             271,385$             166,113$             Jul-18 Jun-19 39%

520508 Trans Constr - Bridge Replacement Booborowie Rd (RTR) 49,082$              500,000$             450,918$             Sep-18 Jun-19 10% Commence design Sept 2018

Work in Progress

2018/19 Budget

CAP19012 Wip 2018-19: Replacement Mv For Mv013 - Utility 31,804$              28,870$              Apr-19 Apr-19 100% Complete

Less Trade -$                    -$                    

Changeover 31,804$              28,870$              2,934-$                

CAP19013 Wip 2018-19: Lv: Replacement Utility 37,018$              46,000$              Mar-19 Apr-19 100% Complete

Less Trade 11,818$              11,500$              

Changeover 25,200$              34,500$              9,300$                

CAP19014 Wip 2018-19: Replacement - Crusher 790,128$             770,400$             Nov-18 Apr-19 100% Complete

Less Trade 200,000$             200,000$             

Changeover 590,128$             570,400$             19,728-$              

CAP19036 Wip 2018-19: Minor Plant 12,247$              15,000$              2,753$                Jul-18 Jun-19 82% Progressive

CAP19043 Wip 2018-19: Replace Pump At Burra Creek Garden 6,754$                6,754$                -$                    Sep-18 Oct-18 600% Complete

CAP19099 Trade In'S - Disposals - 2018/19 210,853$             210,853$             -$                    Nov-18 Jun-19 100% Progressive
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Segment YTD - Actual Total - Budget Variance Commence Completion Progress
COMMENTS : Rubble to be allocated for fourth 

quarter 

Duttons Trough Avenue 6,142$                 11,600$             $     5,458 Jul-18 Aug-18 100%

Duttons Trough Avenue (001) from Top Rd to End 6,142                  11,600$            

Erndale Rd 23,650$               40,000$             $    16,350 Jul-18 Aug-18 100%

Erndale Rd (001) from Worlds End Highway to Top Rd 23,650                 22,281$            

Erndale Rd (002) from Top Rd to RRD 2542 -                      17,719$            

Foote Rd 98,778$               65,438$            -$    33,340 Sep-18 Sep-18 100%

Foote Rd (009) from May Rd to Well Rd 96,307                 14,821$            

Foote Rd (010) from Well Rd to Bower Boundary Rd (Council Boundary) 2,471                  50,617$            

Iron Mine Rd 157,094$             102,679$          -$    54,415 Nov-18 Feb-19 100%

Iron Mine Rd (004) from Little Springvale Rd to Braefoot Rd 735                     -$                 

Iron Mine Rd (005) from Braefoot Rd to Monavea Rd 151,840               49,598$            

Iron Mine Rd (006) from Monavea Rd to Leighton Rd 4,520                  53,081$            

Constr Town - Jessie St 2,077$                 2,144$               $          67 Jul-18 Aug-18 100%

Mitchell St to Packer St 2,077                  2,144$              

Keller Rd 69,279$               60,756$            -$     8,523 Sep-18 Oct-18 100%

Keller Rd (005) from Schulz Rd to RRD 11648 69,279                 43,122$            

Keller Rd (006) from RRD 11648 to Emmaus Rd -                      17,634$            

Ketchowla Rd 4,942$                 296,230$           $  291,288 Apr-19 Jun-19 2%

Ketchowla Rd (004) from Pulpara Rd to Gate 4720m NW of Pulpara Rd 4,942                  117,880$          

Ketchowla Rd (005) from Gate 4720m NW of Pulpara Rd to 8300m NW of Pulpara Rd -                      89,310$            

Ketchowla Rd (006) from North West of Pulpara Rd to Pine Creek Rd -                      89,040$            

Kolinda Rd 9,351$                 9,170$               $          -   May-19 Jun-19 100%

Kolinda Rd (001) from Mt Bryan East Rd to Old Belcunda Rd 9,351                  9,170$              

Leakes Pass 28,125$               30,439$             $     2,314 Aug-18 Sep-18 100%

Leakes Pass (001) from Tableland Rd to 1790m NE of Tableland Rd 28,125                 30,439$            

Mallee Rd 10,672$               6,700$              -$     3,972 Sep-18 Sep-18 100%

Mallee Rd (001) from Foote Rd to Sutherlands Rd 10,672                 6,700$              

Mt Bryan East Rd 326,233$             253,184$          -$    73,049 Nov-18 Nov-18 100%

Mt Bryan East Rd (002) from White Hill Rd to Old Belcunda Rd 326,233               36,328$            

Mt Bryan East Rd (003) from Old Belcunda Rd to Clay Rd -                      3,850$              

Mt Bryan East Rd (004) from Clay Rd to Kolinda Rd -                      14,534$            

Mt Bryan East Rd (005) from Kolinda Rd to Cattle Station Rd -                      40,755$            

Mt Bryan East Rd (006) from Cattle Station Rd to Back Rd -                      34,190$            

Mt Bryan East Rd (007) from Back Rd to Razorback Rd -                      10,287$            

Mt Bryan East Rd (008) from Razorback Rd to Farm Driveway at 1970m NE of Razorback Rd -                      49,173$            

Mt Bryan East Rd (009) from Farm Driveway at 1970m NE of Razorback Rd to White Field Rd -                      64,067$            

Complete

TECHNICAL SERVICES Re SHEETING PROGRAM REPORT
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Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete



 
 

 
 

 

Segment YTD - Actual Total - Budget Variance Commence Completion Progress
COMMENTS : Rubble to be allocated for fourth 

quarter 

Pandappa Rd 4,942$                 50,000$             $          -   Jun-19 Jun-19 10%

Pandappa Rd (004) from Stewart's Well Rd to Pine Creek Rd 4,942                  50,000$            

Pepper Rd 42,233$               48,446$             $     6,213 Oct-18 Oct-18 100%

Pepper Rd (001) from Foote Rd to Stephan Rd 42,233                 23,394$            

Pepper Rd (002) from Stephan Rd to Brownlow Rd -                      25,052$            

Pine Creek Rd -$                    23,984$             $          -   May-19 Jun-19 0%

Pine Creek Rd (001) from Pandappa Rd to Ketchowla Rd -                      23,984$            

Powerline Rd 231,057$             218,675$          -$    12,382 Jul-18 Aug-18 100%

Powerline Rd (005) from Sutherlands Rd to Possell Well Rd 231,057               83,813$            

Powerline Rd (006) from Possell Well Rd to Salford Rd -                      22,306$            

Powerline Rd (007) from Salford Rd to RRD 20989 -                      49,598$            

Powerline Rd (008) from RRD 20989 to Bower Boundary Rd -                      62,958$            

Schmidt Rd 42,530$               38,802$            -$     3,728 Nov-18 Nov-18 100%

Schmidt Rd (Robertstown Ward) (003) from Kotz Rd to Koo-owie Gap Rd 42,530                 38,802$            

Stephan Rd 85,581$               67,354$            -$    18,227 Oct-18 Oct-18 100%

Stephan Rd (001) from Foote Rd to Frankton Rd 85,581                 19,426$            

Stephan Rd (002) from Frankton Rd to Pepper Rd -                      47,928$            

Sunshine Rd -$                    74,838$             $    74,838 Apr-19 Apr-19 0%

Sunshine Rd (006) from Mitchell's Rd to Booborowie Rd -                      74,838$            

Tablelands Rd 48,114$               47,227$            -$        887 Aug-18 Sep-18 100%

Tableland Rd (009) from Leakes Pass to Hawk Rd 48,114                 6,809$              

Tableland Rd (010) from Hawke Rd to Petrel Rd -                      19,768$            

Tableland Rd (011) from Petrel Rd to Rufus Rd -                      12,543$            

Tableland Rd (012) from Rufus Rd to RRD 15833 -                      8,107$              

Top Rd 201,127$             226,110$           $    24,983 Jul-18 Aug-18 100%

Top Rd (001) from Goyder Highway to RRD 1961 201,127               33,421$            

Top Rd (002) from RRD 1961 to RRD 2760 -                      13,588$            

Top Rd (003) from RRD 2760 to RRD 7275 -                      76,758$            

Top Rd (004) from Dutton Trough Rd to Dutton Trough Avenue -                      30,273$            

Top Rd (005) from Dutton Trough Avenue to RRD 12417 -                      56,882$            

Top Rd (006) from RRD 12417 to Ernedale Rd -                      15,188$            

Complete

Complete

Complete

Complete

Complete

Carting April/May
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Segment YTD - Actual Total - Budget Variance Commence Completion Progress
COMMENTS : Rubble to be allocated for fourth 

quarter 

Willogoleeche Rd 23,636$               22,025$            -$     1,611 Jul-18 Aug-18 100%

Willogoleeche Rd (002) from RRD 2326 to Tin Hut Corner Rd 23,636                 22,025$            

Yongala School Rd 49,652$               30,000$            -$    19,652 Jul-18 Aug-18 100%

Yongala School Rd (001) from 375m N of Sunny Brae Rd (Council Boundary) to Belalie Rd 49,652                 30,000$            

 Sub Total  $         1,465,214  $       1,725,801 

UNBUDGETED (18/19)

Pipeline Rd (Burra Ward) (002) from Carmody Rd to Kimbo Rd 40,939                 40,509$             $        430 Feb-19 Mar-19 Completed

Munjibbie Rd (002) from Barrier Highway to Rd to Ruins 2400m SE of Barrier Highway 48,747                 41,043$             $     7,704 Mar-19 Apr-19 Carted

Munjibbie Rd (003) from Rd to Ruins 2400m SE of Barrier Highway to Wonna Rd -                      44,464$            -$    44,464 Mar-19 Apr-19 Carted

Springbank Rd (002) from End of Seal 200m S of Barrier Highway to Lockett Rd 1,002                  -$                  $     1,002 

Springbank Rd (003) from Webster Rd to RRD 4377 2,774                  -$                  $     2,774 

Weirs Gap Rd (002) from Cappeedee Rd to Popperinghi Rd 2,572                  -$                  $     2,572 

 Sub Total  $              96,035  $         126,016 

 Total  $         1,561,249  $       1,851,817 

Complete
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