
 
 

 
 

MEETING: Ordinary Meeting of Council 
DATE: 18 February 2020  

 
DEPARTMENT: TECHNICAL SERVICES  
OFFICERS: Director of Infrastructure and Technical Services  
 

REPORT ITEM 9.3.1 

REPORT TITLE Works Program Activity Report  

Budget Multiple 

GL: Multiple Allocated: refer below Spent: refer below 

File Reference 7.8.1.1 

Pillar & Objective Community Assets and Infrastructure  
Implement Council’s Infrastructure and Asset Management Plan and keep 
the community informed. 

 

EXECUTIVE SUMMARY 

Works Program Reports for the 2019/20 financial year – YTD January 2020  
 
Attached: 

1.   Works Program Report – YTD January 2020  
2.  Resheeting Program Report – YTD January 2020  

 

 

 

 



 
 

 
 

Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

CAPITAL PROJECTS 1,056,684$          2,284,746$          1,228,062$          

CWMS

32450 Cwms - Capital - Burra 87,308$              109,342$             22,034$              Aug-19 Jun-20 80% Capex on pump stations - c/fwd from 2018/19

32451 Cwms - Capital - Eudunda 40,060$              53,274$              13,214$              Aug-19 Jun-20 75% Capex on pump stations - c/fwd from 2018/19

CAP20060 Wip 2019-20 : Backup Generator For Cwms 16,330$              16,330$              -$                    Nov-19 Nov-19 100% Complete

CAP20016 Wip 2019-20: Cwms Eudunda Solar System -$                    45,000$              -$                    Feb-20 Purchase order placed

Public Conveniences

31255 Public Conveniences Upgrade Bower -$                    20,000$              -$                    Feb-20 c/fwd from 2018/19

31257 Public Conveniences Upgrade Eudunda Oval -$                    50,000$              -$                    TBA c/fwd from 2018/19

CAP19033 Wip 2018-19: Public Toilets Upgrade - Eudunda Gardens 29,282$              50,000$              20,718$              Nov-19 c/fwd from 2018/19 - Feb 2020

CAP19024 Wip 2018-19: Irrigation Upgrade - Eudunda Gardens 15,593$              30,000$              14,407$              Jul-19 Nov-19 52% prelim approval granted - instal solenoids

Cemeteries

CAP19002 Wip 2018-19: Burra Cemetery Expansion 384$                   35,000$              34,616$              Nov-19 Apr-20 c/fwd from 2018/19

CAP20015 Wip 2019-20: Cemetery Niche Walls (5)

 13,295$              25,000$              11,705$              Nov-19 Nov-19 100% Complete - awaiting invoice

Sport & Recreation

CAP19022 Wip 2018-19: Retaining Wall Replacement - Netball Courts Burra 73,397$              62,774$              10,623-$              Aug-19 Aug-18 100% Complete

CAP20011 Wip 2019-20: Eudunda Oval - New Irrigation Tank -$                    30,000$              -$                    Apr-20 Apr-20 Design stage

CAP20029 Wip 2019-20: Lawned Area - Kangaroo St Burra 2,358$                3,000$                642$                   Sep-19 Oct-19 100% Complete

CAP19029 Wip 2018-19: Expansion Of Lawned Area - Rotunda Gates - Burra 6,495$                4,545$                1,950-$                100% Complete

CAP20057 Wip 2019-20 : Burra Creek West Area And Skate Park Development 1,250$                465,000$             -$                    Feb-20 Tender let for ramp construction

CAP20066 Wip 2019-20: Burra Creek Bore Pump Replacement 13,290$              12,880$              410-$                   Dec-19 Dec-19 100% Replacing burnt out pump

Paxton Square Cottages & Burra Caravan Park

CAP19027 Wip 2018-19: Landscaping - Quadrangle - Paxton Square Cottages 289,485$             518,600$             229,115$             Aug-19 Feb-20 56% site works commenced

CAP19040 Wip 2018-19: Psc Bible Chapel Upgrade 372,668$             390,000$             17,332$              Jul-19 Jan-20 96% Commenced Aug 

CAP20017 Wip 2019-20: Burra Caravan Park Development 19,961$              60,000$              40,039$              Jul-19 Jun-20 33% Progressive

Waste Transfer Stations

CAP19035 Wip 2018-19: Waste Transfer Station Construction - Terowie -$                    30,000$              30,000$              finalising approvals

CAP20014 Wip 2019-20: Waste Transfer Station Construction - Robertstown -$                    30,000$              30,000$              survey & design stage

Swimming Pools

CAP20008 Wip 2019-20: Hallett Pool Chemical Shed & Bunding 14,288$              20,000$              5,712$                Aug-19 Dec-19 Completed - Dec

CAP20009 Wip 2019-20: Hallett Pool Dosing Contoller -$                    7,000$                7,000$                Aug-19 Dec-19 Completed - Dec

CAP20010 Wip 2019-20: Burra Pool - Tiling Perimeter -$                    15,000$              -$                    Mar-20 Jun-20

CAP20059 Wip 2019-20 : Replace 4 Hws At Eudunda Pool 27L Gas 8,368$                8,368$                -$                    Nov-19 Nov-19 100% Complete

Buildings

CAP20012 Wip 2019-20: Eudunda Council Office Solar System 5,967$                4,000$                1,967-$                Oct-19 Oct-19 100% Complete

CAP20013 Wip 2019-20: Burra Council Depot Solar System 14,874$              13,000$              1,874-$                Oct-19 Oct-19 100% Complete

CAP20062 Wip 2019-20 : Internal Fit Out - Upstairs Bgvic 11,148$              16,860$              5,712$                Dec-19 Feb-20 66%
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Infrastructure

CAP19030 Wip 2018-19: Fencing & Safety - Mine Site Burra -$                    10,000$              10,000$              Jan-20 Commenced 

CAP20018 Wip 2019-20: Passport Product Sites Development -$                    30,000$              -$                    TBA

CAP19019 Wip 2018-19: School Park Access/Bike Track Relocation Burra 10,975$              30,000$              19,025$              Jan-20 Feb-20 37% Siteworks completed

CAP20033 Wip 2019-20: Street Bin Replacement -$                    40,000$              40,000$              Jan-20 Jun-20

CAP20034 Wip 2019-20: Street Tables & Benches Replacement -$                    25,000$              25,000$              Jan-20 Jun-20

CAP20035 Wip 2019-20: Street Tree Planting - Replacement Programme -$                    15,000$              15,000$              Jan-20 Jun-20

CAP19037 Wip 2018-19: Install Flag Poles - Burra North (8 Of) 9,906$                9,773$                132-$                   100% Complete

Footpaths  $                  335 90,000$              89,665$              

CAP20025 Wip 2019-20: Footpath - Queen St To Chapel St Burra

 335$                   70,000$              -$                    Feb-20 Feb-20

CAP20026 Wip 2019-20: Footpath - Best Plc Burra

 -$                    20,000$              20,000$              Dec-19 Jan-20 Complete - awaiting invoice

Kerbing & Water Table  $             43,131  $            100,000  $             56,869 

CAP20027 Wip 2019-20: Kerbing & Watertable - Taylor St Burra 43,131$              30,000$              13,131-$              Aug-19 Aug-19 100% Complete

CAP18104 Wip 2017/18: Bruce St Eudunda Parking -$                    70,000$              70,000$              

Sealed Roads  $            364,253 398,882$             34,629$              

47625 Re Seal-Eu Rural-Julia Rd From Schulz Rd West To Reichelt Rd 21,180$              26,135$              4,955$                

47626 Re Seal-Eu Rural-Julia Rd From Reichelt Rd To 1200M S Of Reichelt Rd 31,903$              39,366$              7,463$                

47627 Re Seal-Eu Rural-Julia Rd From 1200M S Of Reichelt Rd To 4210M S Of Scenic Drive 8,278$                10,215$              1,937$                

47628 Re Seal-Eu Rural-Julia Rd From 4210M S Of Scenic Drive To 150M S Of Hampden Rd -$                    1,987$                1,987$                

CAP20036 Wip 2019-20: Re Seal Julia Rd 150M S Of Hampden Rd To 2950M S Of Nash Rd 127,154$             134,408$             7,254$                

CAP20037 Wip 2019-20: Re Seal - Barwell St - Allan St To Lloyd St Eudunda 17,812$              21,793$              3,981$                

CAP20038 Wip 2019-20 : Re Seal - Lloyd St (Eudunda) - Bruce St To Barwell St 3,418$                4,550$                1,132$                

CAP20039 Wip 2019-20 : Re Seal - Pine Ave - Worlds End Hyw To End 380M N Of Worlds End Hwy 9,561$                14,519$              4,958$                

CAP20040 Wip 2019-20 : Re Seal Gum Creek Rd 1.7Km 54,493$              66,558$              12,065$              

CAP20041 Wip 2019-20 : Re Seal - Robertstown Oval 20,982$              28,700$              7,718$                

CAP20042 Wip 2019-20 : Re Seal - Cooper St - Morehead St To Elder St Burra 9,705$                6,606$                3,099-$                

CAP20043 Wip 2019-20 : Re Seal - Morehead St - West St To Anne St Burra 17,994$              16,433$              1,561-$                

CAP20044 Wip 2019-20 : Re Seal - Mill St - Morehead St To End Burra 6,438$                2,472$                3,966-$                

CAP20045 Wip 2019-20 : Re Seal - Bath St - Vineyard Tce To Queen St Burra 8,425$                6,440$                1,985-$                

CAP20047 Wip 2019-20 : Re Seal - Second St - West Tce To Main St Whyte-Yarcowie 15,725$              9,585$                6,140-$                

CAP20048 Wip 2019-20 : Re Seal - Main St - Barrier Hwy To Second St Whyte-Yarcowie 9,782$                7,712$                2,070-$                

CAP20046 Wip 2019-20 : Re Seal - Bike Track - Stock St To Morehead St Burra 1,403$                1,403$                -$                    Deferred to 2020/21
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Storm Water Drains/Floodways 90,135$              810,045$             534,910$             

CAP19023 Wip 2018-19: Stormwater Constr : Paxton Tce/Welsh Plc Burra -$                    250,000$             250,000$             Jul-19 Jun-20 finalising design

CAP19026 Wip 2018-19: Stone Culvert Strengthen - Koonoona Rd 90,135$              145,045$             54,910$              Jul-19 Aug-19 100% Complete

CAP20021 Wip 2019-20: Drainage Constr - Ayers St Burra

 -$                    100,000$             100,000$             Jul-19 Jun-20 survey & design

CAP20022 Wip 2019-20: Drainage Constr - 27 Ward St Eudunda -$                    35,000$              -$                    Mar-20 Mar-20

CAP20023 Wip 2019-20: Floodway - Mt Bryan East Rd -$                    80,000$              -$                    Feb-20 Apr-20 Design stage

CAP20024 Wip 2019-20: Floodway - Range Rd -$                    70,000$              -$                    Feb-20 Apr-20 Design stage

CAP20064 Wip 2019-20: Rtr Floodway - Dip Road -$                    65,000$              65,000$              RTR Funded - design stage

CAP20065 Wip 2019-20: Rtr Floodway - Kimbo Road -$                    65,000$              65,000$              RTR Funded - design stage

Bridge Upgrade -$                    110,000$             110,000$             

CAP20019 Wip 2019-20: Footbridge Replacement Chapel St -$                    60,000$              -$                    Feb-20 Jun-20 Design Stage

CAP20020 Wip 2019-20: Footbridge Replacement Church St Burra -$                    50,000$              -$                    Feb-20 Jun-20 Design Stage

Signs  $             72,804  $            129,500 56,696$              

CAP19015 Wip 2018-19: Town Entrance Signs 67,382$              96,000$              28,618$              Jul-19 Jun-20 70% Installation commenced

CAP20030 Wip 2019-20: Replace Route 16 Markers -$                    3,500$                3,500$                Jul-19 Mar-20 on going discussions with DPTI

CAP20031 Wip 2019-20: Upgrade Directional Signage Thiele Hwy 2,082$                15,000$              12,918$              Jul-19 Mar-20 on going discussions with DPTI - Feb 20

CAP20032 Wip 2019-20: Upgrade Heritage Area Signage 3,340$                15,000$              11,660$              Jan-20 Feb-20 Signs ordered - Feb 20

 ROADS TO RECOVERY 

520500 Trans Constr - North Booborowie Rd (RTR) 380,068$             448,111$             68,043$              Jul-19 Jun-20 ongoing

520508 Trans Constr - Bridge Replacement Booborowie Rd (RTR) 1,520$                450,000$             448,480$             Jul-19 Feb-20 c/fwd from 18/19 - tender let - Feb 20

520509 Trans Constr - Bridge Replacement Hampden Rd (RTR) -$                    -$                    -$                    Sep-19 Jan-20 traffic study

520510 Trans Constr - Booborowie Road Bridge Retaining Wall (RTR) -$                    100,000$             -$                    Feb-20

WIP 2019/20 Budget & c/fwd from 2018/19

CAP20028 Wip 2019-20: Nhvr Upgrades -$                    25,900$              25,900$              Jul-19 Jun-20

CAP20001 Wip 2019-20: Safety Barriers (Wztm) 24,750$              20,000$              4,750-$                Oct-19 Oct-19 100% Complete

CAP20002 Wip 2019-20: Rfid Tags - Compactor -$                    4,000$                -$                    TBA

CAP20003 Wip 2019-20: Power Meter Eudunda Tank Spring St -$                    6,000$                -$                    TBA

CAP20004 Wip 2019-20: Portaloo - Trailer Mounted -$                    3,000$                -$                    TBA

CAP20005 Wip 2019-20: Traffic Counters (3) 6,080$                6,000$                80-$                     Jul-19 Jul-19 100% complete

CAP20006 Wip 2019-20: Truck Scales -$                    50,000$              50,000$              Nov-19 Mar-20

CAP20007 Wip 2019-20: Truck Tarps (2* B Doubles) -$                    34,000$              34,000$              Nov-19 Feb-20

CAP20049 Wip 2019-20 : Second Hand Utility - Mechanic -$                    15,000$              -$                    TBA

CAP20055 Wip 2019-20 : 9 Tonne Plant Trailer -$                    25,000$              25,000$              Sep-19 Nov-19

CAP20056 Wip 2019-20 : Minor Plant 10,178$              15,000$              4,822$                Jul-19 Jun-20 68% progressive

CAP20058 Wip 2019-20 : Mesh Cages & Floor For P183 - Sign Truck 5,943$                5,943$                -$                    Jul-19 Jul-19 100% Complete - WHS requirement

CAP20063 Wip 2019-20: Traffic Counters (2) -$                    6,500$                -$                    TBA

CAP20067 Wip 2019-20: Steel Waste Oil Disposal Tank -$                    3,920$                3,920$                

CAP20068 Wip 2019-20: Replacement A/Conditioner - Eudunda Medical Centre -$                    10,000$              10,000$              Replacement required - total $20k
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CAP20050 Wip 2019-20 : Replacement Dualcab For Mv021 -$                    52,000$              May-20

Less Trade -$                    16,750$              

Changeover -$                    35,250$              35,250$              

CAP20051 Wip 2019-20 : Replacement Dualcab Works -$                    45,000$              May-20 Quote issued Feb 20

Less Trade -$                    11,250$              

Changeover -$                    33,750$              33,750$              

CAP20052 Wip 2019-20 : Replacement Grader For P005 -$                    370,228$             May-20 Aug-20

Less Trade -$                    92,557$              

Changeover -$                    277,671$             277,671$             

CAP20053 Wip 2019-20 : Replacement For Nissan Tip Truck P043 143,863$             143,064$             Aug-19 Nov-19 100% Complete

Less Trade 9,818$                9,818$                

Changeover 134,045$             133,246$             799-$                   

CAP20054 Wip 2019-20 : Replacement For Prime Mover P040 60$                     270,000$             Aug-19 Feb-20 tender awarded

Less Trade -$                    40,500$              

Changeover 60$                     229,500$             229,440$             

CAP20999 Wip 2019-20 : Trade In'S / Disposals 2019-20 9,818$                170,875$             161,057$             Oct-19 Jun-20 6% progressive
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