
 
 

 
 

MEETING: Ordinary Meeting of Council 
DATE: 19th November 2019  

 
DEPARTMENT: TECHNICAL SERVICES  
OFFICERS: Works Manager 
 

REPORT ITEM 10.3.1 

REPORT TITLE Works Program Activity Report  

Budget Allocated: $ refer report Spent: $ refer report 

File Reference 7.8.1.1 

Pillar & Objective Community Assets and Infrastructure  
Implement Council’s Infrastructure and Asset Management Plan and keep 
the community informed. 

 

EXECUTIVE SUMMARY 

Works Program Reports for the 2019/20 financial year – YTD October 2019 
 
Attached: 
1. Works Program Report – YTD October 2019 
2. Resheeting Program Report – YTD October 2019 

 

 

 

 



 
 

 
 

Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

CAPITAL PROJECTS

Buildings & Structures 310,910$             2,012,374$          1,701,464$          

32450 Cwms - Capital - Burra 2,720$                10,000$              7,280$                Aug-19 Jun-20 tender awarded

32451 Cwms - Capital - Eudunda 960$                   19,000$              18,040$              Aug-19 Jun-20
work scheduled with other CWMS 

upgrade

CAP20016 Wip 2019-20: Cwms Eudunda Solar System -$                    45,000$              -$                    TBA

31255 Public Conveniences Upgrade Bower -$                    20,000$              -$                    Jan-20 c/fwd from 2018/19

31257 Public Conveniences Upgrade Eudunda Oval -$                    50,000$              -$                    TBA c/fwd from 2018/19

CAP19033 Wip 2018-19: Public Toilets Upgrade - Eudunda Gardens -$                    50,000$              -$                    TBA c/fwd from 2018/19

CAP19002 Wip 2018-19: Burra Cemetery Expansion 384$                   35,000$              -$                    Nov-19 Apr-20 c/fwd from 2018/19

CAP20015 Wip 2019-20: Cemetery Niche Walls (5)

 -$                    25,000$              -$                    Nov-19
Eudunda complete - awaiting invoice, 

Burra instal neating completion

CAP19022 Wip 2018-19: Retaining Wall Replacement - Netball Courts Burra 6,279$                62,774$              56,495$              Aug-19 Aug-18 100% Complete - awaiting invoice

CAP19024 Wip 2018-19: Irrigation Upgrade - Eudunda Gardens 4,887$                30,000$              25,113$              Jul-19 Nov-19 16% prelim approval granted

CAP19027 Wip 2018-19: Landscaping - Quadrangle - Paxton Square Cottages 201,227$             508,600$             307,373$             Aug-19 Feb-20 40% site works commenced

CAP19040 Wip 2018-19: Psc Bible Chapel Upgrade 81,359$              390,000$             308,641$             Jul-19 Jan-20 21% Commenced Aug 

CAP19030 Wip 2018-19: Fencing & Safety - Mine Site Burra -$                    10,000$              10,000$              Sep-19 Sep-19 Commenced 

CAP19035 Wip 2018-19: Waste Transfer Station Contruction - Terowie -$                    30,000$              30,000$              Aug-19 Nov-19 finalising approvals

CAP20014 Wip 2019-20: Waste Transfer Station Constr - Robertstown -$                    30,000$              30,000$              survey & design stage

CAP20008 Wip 2019-20: Hallett Pool Chemical Shed & Bunding -$                    20,000$              20,000$              Aug-19 Sep-19

CAP20009 Wip 2019-20: Hallett Pool Dosing Contoller -$                    7,000$                7,000$                Aug-19 Sep-19

CAP20010 Wip 2019-20: Burra Pool - Tiling Perimeter -$                    15,000$              -$                    Mar-20 Jun-20

CAP20011 Wip 2019-20: Eudunda Oval - New Irrigation Tank -$                    30,000$              -$                    Nov-19 Apr-20 Design stage

CAP20012 Wip 2019-20: Eudunda Council Office Solar System 3,116$                4,000$                884$                   Oct-19 Oct-19 100% Complete

CAP20013 Wip 2019-20: Burra Council Depot Solar System 9,979$                13,000$              3,022$                Oct-19 Oct-19 100% Complete

CAP20029 Wip 2019-20: Lawned Area - Kangaroo St Burra -$                    3,000$                3,000$                Sep-19 Oct-19

CAP19019 Wip 2018-19: School Park Access/Bike Track Relocation Burra -$                    30,000$              -$                    Jan-20 Feb-20 Design stage

CAP20033 Wip 2019-20: Street Bin Replacement -$                    40,000$              -$                    Jan-20 Jun-20

CAP20034 Wip 2019-20: Street Tables & Benches Replacement -$                    25,000$              -$                    Jan-20 Jun-20

CAP20035 Wip 2019-20: Street Tree Planting - Replacement Programme -$                    15,000$              -$                    Jan-20 Jun-20

CAP20057 Wip 2019-20 : Burra Creek West Area And Skate Park Development -$                    465,000$             -$                    Feb-20

CAP20018 Wip 2019-20: Passport Product Sites Development -$                    30,000$              -$                    TBA

TECHNICAL SERVICES WORKS PROGRAM REPORT

For the Financial Year Commencing 01 July 2019 to
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Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

Signs  $             65,416  $            129,500 64,084$              

CAP19015 Wip 2018-19: Town Entrance Signs 64,762$              96,000$              31,238$              Jul-19 Jun-20 67% Installation commenced

CAP20030 Wip 2019-20: Replace Route 16 Markers -$                    3,500$                3,500$                Jul-19 Mar-20 on going discussions with DPTI

CAP20031 Wip 2019-20: Upgrade Directional Signage Thiele Hwy -$                    15,000$              15,000$              Jul-19 Mar-20 on going discussions with DPTI

CAP20032 Wip 2019-20: Upgrade Heritage Area Signage 655$                   15,000$              14,345$              Signs ordered

Constr - Footpaths  $                    -   90,000$              90,000$              

CAP20025 Wip 2019-20: Footpath - Queen St To Chapel St Burra

 -$                    70,000$              -$                    Dec-19 Feb-20

CAP20026 Wip 2019-20: Footpath - Best Plc Burra

 -$                    20,000$              -$                    Dec-19 Feb-20

Constr - Kerbing & Water Table  $             43,131  $            100,000  $             56,869 

CAP20027 Wip 2019-20: Kerbing & Watertable - Taylor St Burra 43,131$              30,000$              13,131-$              Aug-19 Aug-19 100% Complete

CAP18104 Wip 2017/18: Bruce St Eudunda Parking -$                    70,000$              70,000$              

Constr - Storm Water Drains/Floodways 90,135$              680,045$             589,910$             

CAP19023 Wip 2018-19: Stormwater Constr : Paxton Tce/Welsh Plc Burra -$                    250,000$             250,000$             Jul-19 Jun-20 finalising design

CAP19026 Wip 2018-19: Stone Culvert Strengthen - Koonoona Rd 90,135$              145,045$             54,910$              Jul-19 Aug-19 100% Complete

CAP20021 Wip 2019-20: Drainage Constr - Ayers St Burra

 -$                    100,000$             100,000$             Jul-19 Jun-20 survey & design

CAP20022 Wip 2019-20: Drainage Constr - 27 Ward St Eudunda -$                    35,000$              35,000$              Oct-19 Nov-19

CAP20023 Wip 2019-20: Floodway - Mt Bryan East Rd -$                    80,000$              -$                    Feb-20 Apr-20 Design stage

CAP20024 Wip 2019-20: Floodway - Range Rd -$                    70,000$              -$                    Feb-20 Apr-20 Design stage

Trans Constr - Bridge Upgrade -$                    110,000$             110,000$             

CAP20019 Wip 2019-20: Footbridge Replacement Chapel St -$                    60,000$              -$                    Feb-20 Jun-20 Design Stage

CAP20020 Wip 2019-20: Footbridge Replacement Church St Burra -$                    50,000$              -$                    Feb-20 Jun-20 Design Stage

Trans Constr - Sealed Roads  $             71,025 462,479$             391,454$             

47625 Re Seal-Eu Rural-Julia Rd From Schulz Rd West To Reichelt Rd 21,180$              26,135$              4,955$                

47626 Re Seal-Eu Rural-Julia Rd From Reichelt Rd To 1200M S Of Reichelt Rd 31,903$              39,366$              7,463$                

47627 Re Seal-Eu Rural-Julia Rd From 1200M S Of Reichelt Rd To 4210M S Of Scenic Drive 8,278$                10,215$              1,937$                

47628 Re Seal-Eu Rural-Julia Rd From 4210M S Of Scenic Drive To 150M S Of Hampden Rd -$                    1,987$                1,987$                

CAP20036 Wip 2019-20: Re Seal Julia Rd 150M S Of Hampden Rd To 2950M S Of Nash Rd 3,857$                134,408$             130,552$             

CAP20037 Wip 2019-20: Re Seal - Barwell St - Allan St To Lloyd St Eudunda 152$                   21,793$              21,641$              

CAP20038 Wip 2019-20 : Re Seal - Lloyd St (Eudunda) - Bruce St To Barwell St 243$                   4,550$                4,307$                

CAP20039 Wip 2019-20 : Re Seal - Pine Ave - Worlds End Hyw To End 380M N Of Worlds End Hwy 849$                   14,519$              13,670$              

CAP20040 Wip 2019-20 : Re Seal Gum Creek Rd 1.7Km 303$                   66,558$              66,255$              

CAP20041 Wip 2019-20 : Re Seal - Robertstown Oval 910$                   28,700$              27,790$              

CAP20042 Wip 2019-20 : Re Seal - Cooper St - Morehead St To Elder St Burra 1,346$                6,606$                5,260$                

CAP20043 Wip 2019-20 : Re Seal - Morehead St - West St To Anne St Burra -$                    16,433$              16,433$              

CAP20044 Wip 2019-20 : Re Seal - Mill St - Morehead St To End Burra 943$                   2,472$                1,529$                

CAP20045 Wip 2019-20 : Re Seal - Bath St - Vineyard Tce To Queen St Burra 1,063$                6,440$                5,377$                

CAP20046 Wip 2019-20 : Re Seal - Bike Track - Stock St To Morehead St Burra -$                    65,000$              65,000$              

CAP20047 Wip 2019-20 : Re Seal - Second St - West Tce To Main St Whyte-Yarcowie -$                    9,585$                9,585$                

CAP20048 Wip 2019-20 : Re Seal - Main St - Barrier Hwy To Second St Whyte-Yarcowie -$                    7,712$                7,712$                
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For the Financial Year Commencing 01 July 2019 to

31 October 2019

Oct-19 Oct-19 100% Completed - awaiting final invoices



 
 

 
 

Budget 

Code/Job No
Item YTD - Actual

Total - Budget - 

Revised
Variance Commence Completion Progress COMMENTS

 ROADS TO RECOVERY 

520500 Trans Constr - North Booborowie Rd (RTR) 183,591$             448,511$             264,920$             Jul-19 Jun-20 ongoing

520508 Trans Constr - Bridge Replacement Booborowie Rd (RTR) -$                    450,000$             450,000$             Jul-19 Feb-20 c/fwd from 18/19 - tender let

520509 Trans Constr - Bridge Replacement Hampden Rd (RTR) -$                    -$                    -$                    Sep-19 Jan-20 traffic study

Work in Progress

2019/20 Budget & c/fwd from 2018/19

CAP20028 Wip 2019-20: Nhvr Upgrades -$                    25,900$              25,900$              Jul-19 Jun-20

$82,000 allocated to operating 

expenditure, $92,100 allocated to re 

sheeting - balance of $25,900 remains

CAP20001 Wip 2019-20: Safety Barriers (Wztm) 24,750$              20,000$              4,750-$                Oct-19 Oct-19 100% Complete

CAP20002 Wip 2019-20: Rfid Tags - Compactor -$                    4,000$                -$                    TBA

CAP20003 Wip 2019-20: Power Meter Eudunda Tank Spring St -$                    6,000$                -$                    TBA

CAP20004 Wip 2019-20: Portaloo - Trailer Mounted -$                    3,000$                -$                    TBA

CAP20005 Wip 2019-20: Traffic Counters (3) 6,080$                6,000$                80-$                     Jul-19 Jul-19 100% complete

CAP20006 Wip 2019-20: Truck Scales -$                    50,000$              -$                    Nov-19 Mar-20

CAP20007 Wip 2019-20: Truck Tarps (2* B Doubles) -$                    34,000$              -$                    Nov-19 Feb-20

CAP20049 Wip 2019-20 : Second Hand Utility - Mechanic -$                    15,000$              -$                    TBA

CAP20055 Wip 2019-20 : 9 Tonne Plant Trailer -$                    25,000$              25,000$              Sep-19 Nov-19

CAP20056 Wip 2019-20 : Minor Plant 10,178$              15,000$              4,822$                Jul-19 Jun-20 68% progressive

CAP20058 Wip 2019-20 : Mesh Cages & Floor For P183 - Sign Truck 5,943$                5,943$                -$                    Jul-19 Jul-19 100% Complete - WHS requirement

CAP20050 Wip 2019-20 : Replacement Dualcab For Mv021 -$                    52,000$              TBA

Less Trade -$                    16,750$              

Changeover -$                    35,250$              35,250$              

CAP20051 Wip 2019-20 : Replacement Dualcab Works -$                    45,000$              TBA

Less Trade -$                    11,250$              

Changeover -$                    33,750$              33,750$              

CAP20052 Wip 2019-20 : Replacement Grader For P005 -$                    370,228$             May-20 Aug-20

Less Trade -$                    92,557$              

Changeover -$                    277,671$             277,671$             

CAP20053 Wip 2019-20 : Replacement For Nissan Tip Truck P043 6,792$                170,000$             Aug-19 Nov-19 Delivered Nov 2019

Less Trade -$                    25,500$              

Changeover 6,792$                144,500$             137,708$             

CAP20054 Wip 2019-20 : Replacement For Prime Mover P040 60$                     270,000$             Aug-19 Feb-20 tender awarded

Less Trade -$                    40,500$              

Changeover 60$                     229,500$             229,440$             

CAP20999 Trade In'S / Disposals 2019-20 -$                    186,557$             186,557$             progressive
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Segment YTD - Actual Total - Budget Variance Commence Completion Progress
COMMENTS : Rubble to be allocated for second 

quarter

Australia Plains Rd 1,822$                 25,261$             $          -   Feb-20 7%

Australia Plains Rd (001) from Worlds End Highway to Saleyards Rd 1,822                  -$                 

Australia Plains Rd (008) from Bower Rd to Sutherlands Rd -                      25,261$            

Booborowie Rd -$                    276,168$           $          -   Feb-20 0%

Booborowie Rd (North) (005) from Mt Sly Rd to 2000m S of Mt Sly Rd -                      51,773$            

Booborowie Rd (North) (006) from 2000m S of Mt Sly Rd to 4015m S of Mt Sly Rd -                      52,291$            

Booborowie Rd (North) (007) from 4015m S of Mt Sly Rd to Whyte Rd -                      44,386$            

Booborowie Rd (North) (008) from Whyte Rd to Collins Rd -                      22,970$            

Booborowie Rd (North) (009) from Collins Rd to Farm Driveway 1860m S of Collins Rd -                      48,364$            

Booborowie Rd (North) (010) from Farm Driveway 1860m S of Collins Rd to Sunshine Rd (Council Boundary) -                      56,384$            

Bower Rd -$                    39,842$             $          -   Nov-19 0%

Bower Rd (006) from Junction Rd to Mickan Rd -                      21,042$            

Bower Rd (007) from Mickan Rd to Emmaus Rd -                      18,800$            

Bower Boundary Rd 6,261$                 -$                 -$     6,261 Jul-19 Jul-19 100%

Bower Boundary Rd (006) from Bower Dam Rd to Kading Rd Rd 6,261                  -$                 

Brownlow Rd -$                    80,566$             $          -   Nov-19 0%

Brownlow Rd (008) from May Rd to Bower Boundary Rd -                      63,269$            

Brownlow Rd (002) from Neales Rd to Stephen Rd -                      17,297$            

Cartapa Rd -$                    -$                  $          -   

Cartapo Rd (001) from Petherton Rd to Shattock Rd -                      -$                 

Eagle Hawke Gate Rd 30,458$               87,056$             $    56,598 Sep-19 35%

Eagle Hawke Gate Rd (002) from Bundey Church Rd to Powerline Rd 26,024                 58,078$            

Eagle Hawke Gate Rd (004) from Lower Bright Rd to Pipeline Rd 4,435                  28,978$            

Hill Rd (Boob) -$                    98,238$             $          -   Nov-19 0%

Hill Rd (001) from Goyder Highway to Koonenbury Rd -                      25,680$            

Hill Rd (002) from Koonenbury Rd to RRD 6059 -                      72,558$            

Julia Rd -$                    181,297$           $          -   Nov-19 0%

Julia Rd (001) from Dunstan Rd to Milde Rd -                      76,785$            

Julia Rd (002) from Milde Rd to Mosey Rd -                      43,780$            

Julia Rd (003) from Mosey Rd to Shulz Rd West -                      60,732$            

Ketchowla Rd 162,749$             269,177$           $  106,428 Jul-19 Oct-19 60%

Ketchowla Rd (004) from Pulpara Rd to Gate 4720m NW of Pulpara Rd 162,749               92,026$            

Ketchowla Rd (005) from Gate 4720m NW of Pulpara Rd to 8300m NW of Pulpara Rd -                      88,611$            

Ketchowla Rd (006) from North West of Pulpara Rd to Pine Creek Rd -                      88,540$            

Mt Bryan East Rd 78,713$               73,853$            -$     4,860 Aug-19 Sep-19 100%

Mt Bryan East Rd (019) from Scrub Rd to Cemetery Rd 78,713                 63,923$            

Mt Bryan East Rd (020) from Cemetry Rd to Dump Rd -                      9,930$              

Mt Sly Rd -$                    76,013$             $          -   Feb-20 0%

Mt Sly Rd (002) from Whyte Rd to Merino Rd -                      42,974$            

Mt Sly Rd (003) from Merino Rd to Neathvale Rd -                      33,039$            

North Bungaree Rd -$                    63,000$             $          -   Nov-19 0%

North Bungaree Rd (003) from Anama Rd to Black Tank Rd -                      47,117$            

North Bungaree Rd (004) from Black Tank Rd to Goyder Highway (Council Boundary) -                      15,883$            

Completed - Segments 4 to 6 added, b/fwd from 

18/19

Completed

Removed

Completed

TECHNICAL SERVICES Re SHEETING PROGRAM REPORT

For the Financial Year Commencing 01 July 2019 to

31 October 2019

Segments 1 and 8 added

Completed



 
 

 
 

    

Segment YTD - Actual Total - Budget Variance Commence Completion Progress
COMMENTS : Rubble to be allocated for second 

quarter

Pandappa Rd 25,049$               -$                 -$    25,049 Jul-19 Jul-19 100%

Pandappa Rd (001) from Franklyn Valley Rd to Holder Rd 25,049                 -$                 

Peep Hill Rd -$                    42,750$             $          -   Nov-19 0%

Peep Hill Rd (005) from Plover Rd to Keller Rd -                      18,430$            

Peep Hill Rd (006) from Keller Rd to Plains Rd -                      24,320$            

Pine Creek Rd 7,258$                 23,984$             $    16,726 Sep-19 Sep-19 100%

Pine Creek Rd (001) from Pandappa Rd to Ketchowla Rd 7,258                  23,984$            

Schild Rd 29,604$               43,993$             $    14,389 Oct-19 Oct-19 100%

Schild Rd (001) from Worlds End Highwat to Stock Route Rd 29,604                 43,993$            

Springbank Rd -$                    50,655$             $          -   Nov-19 0%

Springbank Rd (002) from End of Seal 200m S of Barrier Highway to Lockett Rd -                      50,655$            

Stock Route Rd (Hallett) 23,163$               32,422$             $     9,259 Sep-19 Oct-19 100%

Stock Route Rd (Hallett Ward) (002) from Mitchell's Rd to Angle Rd 17,897                 17,331$            

Stock Route Rd (Hallett Ward) (004) from Clay Rd to Northern Rd 5,266                  15,091$            

Sutherlands Rd 4,117$                 102,096$           $    97,979 Sep-19 4%

Sutherlands Rd (Nth of Hwy) (002) from Border Rd to Schwerdt Rd 3,491                  46,096$            

Sutherlands Rd (Nth of Hwy) (003) from Schwerdt Rd to Gum Vale Rd 626                     56,000$            

The Bluff Rd -$                    166,744$           $          -   Feb-20 0%

The Bluff Rd (002) from Gumlea Rd to RRD 7679 -                      114,248$          

The Bluff Rd (003) from RRD 7679 to Willalo Rd -                      52,496$            

Threadgolds Rd -$                    5,534$               $          -   Feb-20 0%

Threadgolds Rd (001) from Booborowie Rd (Central) to RRD 352 -                      5,534$              

Toringa Rd -$                    81,266$             $          -   Nov-19 0%

Toringa Rd (001) from Farrell Flat Rd to Keane Rd (Council Boundary) -                      81,266$            

Willalo Rd 74,644$               106,309$           $    31,665 Sep-19 Oct-19 100%

Willalo Rd (001) from Barrier Highway to Paradoxa Rd 73,873                 50,180$            

Willalo Rd (002) from Paradoxa Rd to Hallett Rd -                      38,010$            

Willalo Rd (003) from Hallett Rd to Tiver Rd 771                     18,119$            

White Hill Rd -$                    23,810$             $          -   Nov-19 0%

White Hill Rd (002) from Mt Bryan East Rd to Kolinda Rd -                      23,810$            

 Total  $            443,839  $       1,950,034 

Completed - segment 1 added, b/fwd from 18/19

Completed

Completed - segments 2 and 3 added
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31 October 2019

Completed

Completed

50% carted


